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Appendix DESC CS 

Dominion Energy South Carolina, Inc. 

Appendix to South Carolina Generator Interconnection Procedures for 
Implementing Alternative Definitive Interconnection Study Process 

Effective ___/___/2021 

Pursuant to Section 4.1.1 of the South Carolina Generator Interconnection 
Procedures (SCGIP), Dominion Energy South Carolina, Inc. (“DESC” or “Utility”) 
has obtained authorization from the Public Service Commission of South Carolina 
(“Commission”) to transition DESC’s SCGIP Section 4 generator interconnection 
study process for South Carolina-jurisdictional Interconnection Customers to a 
Cluster Study process. The DESC Cluster Study Process detailed in this Appendix 
DESC CS (“Appendix”) is called the “Definitive Interconnection Study Process.” 
Upon obtaining all necessary approvals, DESC plans to apply the consistent 
Definitive Interconnection Study Process to all South Carolina-jurisdictional and 
FERC-jurisdictional Interconnection Customers. 

Section 1. Overview of Appendix DESC CS 

1.1 This Appendix allows transition of existing Interconnection Customers 
(Section 3 Transitional Cluster Study Process) with a valid queue position, 
allows prospective Interconnection Customers to informally receive existing 
DESC study information (Section 4 Informational Interconnection Study 
Process for Transmission System Interconnections), and creates an annual 
Definitive Interconnection Study Process for Interconnection Customers 
(Section 5 Overview of Definitive Interconnection Study Process) requesting 
to interconnect and to operate in parallel with DESC’s System in South 
Carolina that are not eligible to apply for interconnection under SCGIP 
Section 2 (20 kW Inverter Process) or Section 3 (Fast Track Process). 

1.2 This Appendix shall apply if the Interconnection Customer does not have a 
fully executed Interconnection Agreement for the Generating Facility as of 
its effective date. This Appendix shall not apply to Generating Facilities 
having a fully executed Interconnection Agreement as of the Appendix’s 
effective date, unless the Interconnection Customer proposes a Material 
Modification, transfers ownership of the Generating Facility, or application of 
the Appendix is agreed to in writing by DESC and the Interconnection 
Customer. Revised fees and new deposits may apply. 

1.3 Capitalized terms shall have the meanings specified in the SCGIP 
Attachment 1 Glossary of Terms, or in Attachment 1 of this Appendix. 
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1.4 Cross references to Sections of this Appendix shall be identified by the 
applicable Section or Attachment. Cross references to Sections or 
attachments of the SCGIP shall be preceded by “SCGIP.” 

Section 1 provides this overview of the Appendix. 

Section 2 addresses modified deposits and requirements applicable 
to Interconnection Customers electing to proceed through the 
Definitive Interconnection Study Process. 

Section 3 describes the Transitional Study Process. 

Section 4 describes an optional Informational Interconnection Study 
process available to prospective Interconnection Customers 
considering submitting a Transmission System Interconnection 
Request(s).  

Section 5 establishes the detailed process and requirements for 
implementing the Definitive Interconnection Study Process. 

Attachment 1 provides certain supplemental definitions applicable to 
the DESC Definitive Interconnection Study Process in addition to the 
definitions identified in SCGIP Attachment 1. 

Attachment 2 is the Transitional Cluster System Impact Study 
Agreement. 

Attachment 3 is the Informational Interconnection Study Request 
Form and Study Agreement. 

Attachment 4 is the Definitive Interconnection System Impact Study 
(DISIS) Agreement. 

Section 2. Modified SCGIP Section 1.3 Interconnection Request 
Requirements 

2.1 Interconnection Customers requesting to proceed under the Definitive 
Interconnection Study Process shall meet all requirements of SCGIP 
Section 1.3. However, in lieu of the deposit required by SCGIP Section 
1.3.1.2, the Interconnection Request deposit for Interconnection Customers 
to be evaluated under the Definitive Interconnection Study Process shall 
equal:  
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(1) $10,000 plus one dollar ($1.00) per kWac of capacity specified in the 
Interconnection Request Application Form for all Interconnection Requests 
1 MW or less;  

(2) $20,000 plus one dollar ($1.00) per kWac of capacity specified in the 
Interconnection Request Application Form for all Interconnection Requests 
greater than 1 MW and less than 20 MW;  

(3) $35,000 plus one dollar ($1.00) per kWac for Interconnection Requests 
between 20 MW and 50 MW; or  

(4) $50,000 plus one dollar ($1.00) per kWac for all Interconnection 
Requests greater than 50 MW.  

The deposit is intended to cover DESC’s reasonably anticipated costs 
including overheads for conducting the DISIS and the Facilities Study. In 
addition, such deposit shall be applicable towards DESC’s cost of 
administering the generator interconnection process as well as any 
Upgrades and Interconnection Facilities, including overheads under a future 
Interconnection Agreement(s) (if applicable). 

2.2 An Interconnection Customer wishing to join the next DISIS Cluster shall 
submit its Interconnection Request to DESC no later than the close of the 
DISIS Request Window established in Section 5.3.1. 

2.3 DESC may request additional technical information from the Interconnection 
Customer as DESC may reasonably determine necessary consistent with 
Good Utility Practice to complete the DISIS. Where DESC determines that 
technical information provided in an Interconnection Request is not 
adequate to initiate the Definitive Interconnection Study Process and 
requests the Interconnection Customer provide supplemental information 
prior to the close of the initial Customer Engagement Window provided for 
in Section 5.3.1, DESC shall provide to the Interconnection Customer a 
written list detailing all information that must be provided by the 
Interconnection Customer within ten (10) Business Days of the request 
where the Interconnection Customer’s failure to provide the information 
required by DESC within the deadline will result in the Interconnection 
Request being deemed withdrawn by DESC. 

Section 3. Transitional Study Process 

Any Interconnection Customer that has received a Queue Number but has 
not executed an Interconnection Agreement with DESC prior to the effective 
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date of this Appendix may request in writing after receiving notice from 
DESC to be studied under the following Transition Procedures. 

An Interconnection Customer electing to complete the study process under 
the Transition Procedures must notify DESC in writing and meet all 
transitional readiness milestone requirements within sixty (60) Calendar 
Days of the later of the effective date of this Appendix or delivery of written 
notice of DESC’s transition to the Definitive Interconnection Study Process 
provided by DESC. An Interconnection Customer that does not meet the 
Transition Procedure requirements shall withdraw or be deemed withdrawn 
from the Queue and then may submit a new Interconnection Request to be 
studied under a future Definitive Interconnection Study Process. 

3.1 Optional Transitional Serial Process. 

An Interconnection Customer that has a final System Impact Study Report, 
and a Facilities Study Agreement executed by the Interconnection Customer 
prior to the effective date of this Appendix, may opt to continue with the serial 
Facilities Study process if the Interconnection Customer provides notice in 
writing to DESC and meets each of the following requirements that 
demonstrate readiness within the sixty (60) Calendar Day timeframe 
prescribed in Section 3: 

a) The Interconnection Customer makes a supplemental deposit 
equal to the greater of:  

1) one hundred percent (100%) of the System Upgrade costs 
identified in the Interconnection Customer’s System Impact 
Study Report; or  

2) a minimum deposit based upon the Interconnection 
Customer’s Maximum Physical Export Capability Requested as 
identified in the Interconnection Request of:  

$100,000 for Interconnection Customers greater than 1 
MW up to 5MW;  

$150,000 for Interconnection Customers greater than 5 
MW up to 10 MW;  

$200,000 for Interconnection Customers greater than 10 
MW up to 20 MW;  

$500,000 for Interconnection Customers greater than 20 
MW up to 50 MW; or  
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$800,000 for Interconnection Customers greater than 50 
MW.  

The supplemental deposit shall be in the form of an irrevocable 
letter of credit upon which DESC may draw or a cash deposit. 
The supplemental deposit shall be held by DESC as pre-
payment for the estimated cost of System Upgrades to be 
designed by DESC in the SCGIP Section 4.4 Facilities Study. 

b) The Interconnection Customer affirms site control consistent 
with SCGIP Section 1.5 to construct the entire Generating 
Facility and all required Interconnection Facilities to the Point of 
Interconnection to DESC’s System. 

c) The Interconnection Customer provides one of the following: 

i. A contract, binding upon the parties to the contract, for 
the sale of the Generating Facility’s energy where the 
term of the sale is not less than five (5) years; or 

ii. Reasonable evidence that the Generating Facility is 
included in DESC’s Resource Plan or has received a 
contract award in a Resource Solicitation Process. 

3.1.1 For each Interconnection Customer that achieves the Transitional 
Serial readiness requirements described in Section 3.1, DESC shall 
make reasonable efforts complete the Facilities Study pursuant to the 
process established in SCGIP Section 4.4 within the timeframe 
prescribed in Section 5.4.1. DESC and the Interconnection Customer 
shall then follow the SCGIP Section 5 Interconnection Agreement and 
Scheduling process, except that the Section 5.3.10.4 Readiness 
Milestone 4 requirement shall not apply to Interconnection Customers 
participating in the Transitional Serial Study. 

3.1.2 If an Interconnection Customer that has entered the Transitional 
Serial Study process withdraws the Interconnection Request or 
otherwise does not reach Commercial Operation, the supplemental 
deposit amount shall be forfeited to DESC, with amounts deposited 
for pre-payment of System Upgrades to be used to construct the 
System Upgrades identified in the System Impact Study Report. If the 
Interconnection Customer submitted a minimum supplemental 
deposit amount in excess of its assigned System Upgrades, the 
minimum deposit amount shall be treated as a Withdrawal Penalty 
and distributed to fund restudies and if not necessary for re-study will 
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be distributed to fund future  Definitive Interconnection Study Process 
costs pursuant to Section 5.7.4.  

Notwithstanding the foregoing, an Interconnection Customer may 
withdraw without being subject to a Withdrawal Penalty and be fully 
refunded pre-payment amounts for System Upgrades where: 

(1) the Interconnection Customer’s System Upgrades and 
Interconnection Facilities identified in the Facilities Study 
Report exceed the Interconnection Customer’s Section 
3.1.a).2) minimum deposit amount; and 

(2) the Interconnection Customer’s System Upgrades and 
Interconnection Facilities costs identified in the Facilities Study 
Report increase by more than one hundred percent (100%) 
compared to the costs identified in the Interconnection 
Customer’s System Impact Study Report; and 

(3) the Interconnection Customer provides written notice of 
withdrawal to DESC within ten (10) Business Days of receipt of 
the Facilities Study Report. 

3.1.3 If the Interconnection Customer proceeds to execute an 
Interconnection Agreement, the supplemental deposit shall be applied 
towards future construction costs required to complete the 
interconnection under the Interconnection Agreement and shall be 
trued up by DESC in the detailed estimated Upgrade charges in the 
Interconnection Agreement. 

3.2 Transitional Cluster Study Process. 

An Interconnection Customer with an assigned Queue Position prior to the 
effective date of this Appendix, may opt to enter the Transitional Cluster 
Study if the Interconnection Customer meets the requirements in Section 
3.2.1 and provides written notice to DESC pursuant to the process 
established in Section 3. All Interconnection Customers who enter the 
Transitional Cluster Study shall be considered to have an equal Queue 
Position, and identified Upgrade costs shall be allocated according to 
Section 5.3.4. The Transitional Cluster Study costs shall be allocated 
according to the method described in Section 5.3.3. 

3.2.1 A Transitional Cluster Study general informational meeting open to all 
eligible Interconnection Customers shall be held within thirty (30) 
Calendar Days of either the effective date of this Appendix or the 
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effective date of FERC-jurisdictional changes to the DESC LGIP 
incorporating a Transitional Cluster Study Process, whichever is later.  
To join the Transitional Cluster Study, the Interconnection Customer 
must meet all of the following requirements within the timeframe 
prescribed in Section 3: 

a) Execute a Transitional Cluster System Impact Study 
Agreement (Attachment 2);  

b) Make a supplemental Interconnection Request study 
deposit, if necessary, to increase the Interconnection 
Customer’s total study deposit to equal the amount 
required under Section 2.1;  

c) Confirm site control consistent with SCGIP Section 1.5; 
and 

d) Provides one of the following: 

i. A contract, binding upon the parties to the contract, 
or reasonable evidence that the Interconnection 
Customer has established a legally enforceable 
obligation binding upon the Interconnection 
Customer (or has filed a Complaint with the 
Commission alleging a legally enforceable 
obligation has been established), for sale of the 
Generating Facility’s energy to DESC, where the 
term of the sale is not less than five (5) years; or 

ii. Reasonable evidence that the Generating Facility 
is included in DESC’s Resource Plan or has 
received a contract award in a Resource 
Solicitation Process; or 

iii. Reasonable evidence that the Interconnection 
Customer’s Interconnection Request was 
accepted by DESC and its Queue Position was 
initially established at least 365 days prior to 
DESC’s initiation of the Transitional Cluster Study 
pursuant to Section 3. 

3.2.2 If one or more valid requests are received into the Transitional Cluster 
Study, DESC shall undertake an expedited thirty (30) Calendar Day 
customer engagement process as provided for in Section 5.3.1 and 
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shall then initiate a Phase 1 study under the procedures prescribed in 
Section 5.3.7.1 (Transitional Cluster Study Phase 1).  DESC shall use  
reasonable efforts to complete the Transitional Cluster Study Phase 
1 consisting of a power flow and voltage analysis within one hundred 
twenty (120) Calendar Days. The Transitional Cluster Study Phase 1 
Report shall identify the Interconnection Facilities and System 
Upgrades that are expected to be required as a result of the 
Interconnection Requests and provide a non-binding good-faith 
indicative estimate of cost responsibility and a non-binding good-faith 
estimated time to construct. DESC will host a meeting to discuss the 
results of Transitional Cluster Study Phase 1 within ten (10) Calendar 
Days of issuing the Transitional Cluster Study Phase 1 Report. 

3.2.3 Within thirty (30) Calendar Days of DESC’s publication of the 
Transitional Cluster Study Phase 1 Report, each Interconnection 
Customer electing to proceed with Phase 2 of the Transitional Cluster 
Study shall submit a supplemental deposit based upon the 
Interconnection Customer’s Maximum Physical Export Capability 
Requested as identified in the Interconnection Request of:  

$100,000 for Interconnection Customers greater than 1 MW up to 
5MW;  

$150,000 for Interconnection Customers greater than 5 MW up to 10 
MW;  

$200,000 for Interconnection Customers greater than 10 MW up to 20 
MW;  

$500,000 for Interconnection Customers greater than 20 MW up to 50 
MW; or  

$800,000 for Interconnection Customers greater than 50 MW. 

An Interconnection Customer electing to withdraw from the 
Transitional Cluster Study prior to commencement of the Phase 2 
study shall be assigned its allocated Transitional Cluster Study Phase 
1 study costs subject to the withdrawal process under Section 5.7.3, 
but shall not be subject to any Withdrawal Penalty. 

3.2.4 Once the Transitional Cluster Study Phase 2 commences, DESC shall 
complete an updated power flow/voltage analysis (if necessary), 
stability analysis and short circuit analysis for the Interconnection 
Customers remaining in the Transitional Cluster Study pursuant to the 
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procedures in Section 5.3.7.3. DESC shall use reasonable efforts to 
complete the Phase 2 analysis within one hundred fifty (150) Calendar 
Days. The results of this analysis shall identify the Interconnection 
Facilities and System Upgrades expected to be required to reliably 
interconnect the Generating Facilities proceeding in the Transitional 
Cluster Study and shall provide a non-binding good-faith estimate of 
cost responsibility and a non-binding good-faith estimated time to 
construct. The Transitional Cluster Study Phase 2 Report shall identify 
each Interconnection Customer’s estimated allocated costs for the 
Interconnection Facilities and System Upgrades that would be borne 
by the Interconnection Customer under a future Interconnection 
Agreement. 

If the Interconnection Customer withdraws the Interconnection 
Request at any time after Phase 2 commences or otherwise does not 
reach Commercial Operation, the Section 3.2.3 supplemental deposit 
amount provided after Phase 1 shall be treated as a Withdrawal 
Penalty and distributed to fund future Cluster Study costs pursuant to 
Section 5.7.4, unless (1) the System Upgrades assigned to the 
Interconnection Customer exceeds the supplemental deposit amount 
required under Section 3.2.3; and (2) DESC determines consistent 
with Good Utility Practice that a Withdrawal Penalty should not be 
assigned pursuant to the standards prescribed in Section 5.7.3. 

3.2.5 Within thirty (30) Calendar Days of DESC’s publication of the 
Transitional Cluster Study Phase 2 Report, each Interconnection 
Customer within the Transitional Cluster Study wishing to continue 
shall: 

a) Submit a non-refundable deposit equal to one hundred percent 
(100%) of the System Upgrade costs identified in the 
Transitional Cluster Study Phase 2 Report, that would be borne 
by the Interconnection Customer under a future Interconnection 
Agreement. The deposit shall be in the form of an irrevocable 
letter of credit upon which DESC may draw or a cash deposit; 

b) Demonstrate definitive readiness by providing: 

i. a contract, binding upon the parties to the contract, for 
sale of the Generating Facility’s energy to DESC, where 
the term of the sale is not less than five (5) years; or 

ii. providing reasonable evidence that the Generating 
Facility is included in DESC’s Resource Plan and, if 

DRAFT



Appendix DESC CS to the SCGIP 
 

 10 

required, has filed an application for a Certificate of 
Public Convenience and Necessity from the Commission 
or has received a contract award in a Resource 
Solicitation Process; and 

c) Execute a Facilities Study Agreement to proceed with Facilities 
Study under SCGIP Section 4.4. 

If any Interconnection Customer within the Transitional Cluster Study 
fails to meet the foregoing requirements, such Interconnection 
Customer shall withdraw or be deemed withdrawn by DESC and shall 
be subject to the Withdrawal Penalty identified in Section 3.2.4. DESC 
shall determine whether re-study is required pursuant to the 
procedures of Section 5.3.7.5 prior to executing the Facilities Study 
Agreements and returning them to the remaining Interconnection 
Customers. 

If an Interconnection Customer withdraws at any time after 
demonstrating readiness pursuant to this Section and committing to 
proceed to Facilities Study, the Withdrawal Penalty assigned shall 
equal the greater of the Section 3.2.3 supplemental deposit, or the 
pre-payment of System Upgrades required by Section 3.2.5.a), which 
shall be forfeited to DESC, with amounts deposited for pre-payment 
of System Upgrades to be used to construct the System Upgrades 
identified in the Traditional Cluster System Impact Study Report. A 
Withdrawal Penalty shall be assigned unless (1) the System 
Upgrades assigned to the Interconnection Customer exceeds the 
supplemental deposit amount required under Section 3.2.3; and (2) 
DESC determines consistent with Good Utility Practice that a 
Withdrawal Penalty should not be assigned pursuant to the standards 
prescribed in Section 5.7.3. 

3.2.6 DESC shall use reasonable efforts to complete the Facilities Study for 
all Interconnection Customers in the Transitional Cluster Study 
pursuant to SCGIP Section 4.4 within the timeframe prescribed in 
Section 5.4.1. Within ten (10) Business Days of DESC’s issuance of 
the Facilities Study Report, the Interconnection Customers shall either 
increase or DESC shall decrease its additional non-refundable 
deposit provided after Phase 2 of the Transitional Cluster Study to 
equal the cost of any System Upgrades identified in the Transitional 
Cluster Facilities Study Report, that would be borne by the 
Interconnection Customer under a future Interconnection Agreement, 
or the Interconnection Request shall withdraw or be deemed 
withdrawn by DESC. DESC and the Interconnection Customer shall 
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follow the SCGIP Section 5 Interconnection Agreement and 
Scheduling administration process, except that the Milestone 4 
requirement in Section 5.3.10.4 of this Appendix shall not apply to 
Interconnection Customers participating in the Transitional Cluster 
Study. 

Section 4. Informational Interconnection Study Process for Transmission 
System Interconnections 

4.1 Interconnection Customers evaluating different options (such as different 
sizes, sites or voltages) are encouraged but not required to use the 
Informational Interconnection Study process before entering the Definitive 
Interconnection Study Process. At any time, a prospective Interconnection 
Customer may request that DESC perform Informational Interconnection 
Studies. The Interconnection Customer shall submit a separate 
Informational Interconnection Study Request (Attachment 3) for each 
Generating Facility and may submit multiple Informational Interconnection 
Study Requests for different Generating Facility sizes or configurations at a 
single site. An Informational Interconnection Request to evaluate one 
Generating Facility interconnecting at two different voltage levels shall be 
treated as two Informational Interconnection Study Requests. Any one 
developer shall have no more than five (5) requests for Informational 
Interconnection Study reports pending at one time. The Interconnection 
Customer must submit a $10,000 deposit with each Informational 
Interconnection Request if more than one request is submitted for a single 
Generating Facility or site. 

4.2 The prospective Interconnection Customer shall use the request form in 
Attachment 3 and shall describe the assumptions that the Interconnection 
Customer wants DESC to study within the scope described in Section 4.4. 
Within ten (10) Business Days after receipt of a request for an Informational 
Interconnection Study, DESC shall provide to the Interconnection Customer 
an Informational Interconnection Study Agreement in the form provided in 
Attachment 3, including a non-binding good faith estimate of the timing and 
cost to complete the Informational Interconnection Study. Notwithstanding 
the above, DESC shall not be required as a result of an Informational 
Interconnection Study request to conduct any additional Interconnection 
Studies with respect to any other Interconnection Request. 

4.3 Interconnection Customer shall execute and return the Informational 
Interconnection Study Agreement to DESC within ten (10) Business Days of 
receipt of an agreed upon scope of work and shall deliver the Informational 
Interconnection Study agreement, the technical data, and a $10,000 deposit 
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to DESC. DESC shall then countersign and return the Informational 
Interconnection Study agreement within ten (10) Business Days of receipt. 

4.4 Scope of Informational Interconnection Study. 

4.4.1 The intent of the Informational Interconnection Study is to aid a 
prospective Interconnection Customer in its business decisions 
related to interconnection of a Generating Facility prior to entering the 
SCGIP Section 4 Study Process. The Informational Interconnection 
Study shall consist of analysis based on the assumptions and scope 
of work specified by the Interconnection Customer and agreed to by 
DESC in the Informational Interconnection Study Agreement. The 
Informational Interconnection Study shall preliminarily identify the 
potential Interconnection Facilities and the Network Upgrades, and 
the estimated cost thereof, that may be required to interconnect a 
proposed Generating Facility based upon the results and 
assumptions of the Informational Interconnection Study. The 
Informational Interconnection Study shall be performed solely for 
informational purposes and is non-binding and does not confer any 
rights as the Interconnection Customer must still successfully apply to 
interconnect to DESC’s System. DESC shall utilize existing studies to 
the extent practicable in conducting the Informational Interconnection 
Study.  

4.5 Informational Interconnection Study Procedure. 

4.5.1 DESC shall use reasonable efforts to complete the Informational 
Interconnection Study within a mutually agreed upon time period 
specified in the Informational Interconnection Study Agreement. If 
DESC is unable to complete the Informational Interconnection Study 
within such time period, it shall notify the Interconnection Customer 
and provide an estimated completion date and an explanation of the 
reasons why additional time is required. After the Informational 
Interconnection Study is concluded, any difference between the 
Informational Interconnection Study deposit and the actual cost of the 
study shall be paid to DESC or refunded to the Interconnection 
Customer, consistent with the timeframe and procedures established 
in SCGIP Section 6.3.3. 

Section 5. Overview of Definitive Interconnection Study Process 

5.1 Applicability. 
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Pursuant to SCGIP Section 4.1.1, DESC is administering the Definitive 
Interconnection Study Process detailed in this Appendix as the SCGIP 
Section 4 Study process for all Interconnection Customers. Interconnection 
Customers that elect to withdraw from the Definitive Interconnection Study 
Process may be subject to a Withdrawal Penalty, as further addressed in 
Section 5.7. 

5.2 Verification Period and Scoping Meeting for DISIS. 

At the close of the DISIS Request Window, DESC shall being a thirty (30) 
DISIS Verification Period during which DESC will identify, and 
Interconnection Customers will correct, any missing information needed 
prior to beginning the Customer Engagement Window. 

DESC shall, within twenty (20) Business Days after the close of the 
Interconnection Request Validation Window, host an open Scoping Meeting, 
for all Interconnection Customers with Interconnection Requests received in 
the DISIS Request Window. DESC shall also hold individual customer 
specific Scoping Meetings if requested by an Interconnection Customer 
within five (5) Business Days of the Scoping Meeting. 

The purpose of the Scoping Meeting is to discuss alternative interconnection 
options; to exchange information, including any available transmission data 
that would reasonably be expected to impact such interconnection options; 
to review such information; and to determine the potential feasible Points of 
Interconnection. DESC and Interconnection Customers will bring to the 
meeting such technical data, including, but not limited to: (i) general facility 
loadings, (ii) general instability issues, (iii) general short circuit issues, (iv) 
general voltage issues, and (v) general reliability issues as may be 
reasonably required to accomplish the purpose of the meeting. DESC and 
Interconnection Customers will each bring to the meeting personnel and 
other resources as may be reasonably required to accomplish the purpose 
of the meeting in the time allocated for the meeting. On the basis of the 
meeting, Interconnection Customer shall designate a single and definitive 
Point of Interconnection to be studied by DESC during the DISIS. 

At the Interconnection Customer's option, the Utility and the Interconnection 
Customer will identify alternative Point(s) of Interconnection and 
configurations at the Scoping Meeting to evaluate in the System Impact 
Cluster Study process and attempt to eliminate alternatives in a reasonable 
fashion given the resources and information available. The Interconnection 
Customer shall select a single definitive Point of Interconnection to be 
studied no later than the execution of the Definitive System Impact Study 
Agreement and shall provide affirmation of site control to construct the entire 
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Generating Facility and all required Interconnection Facilities to the 
designated Point of Interconnection no later than commencement of the 
Phase 1 study process described in Section 5.3.7.1. 

5.3 Definitive Interconnection System Impact Cluster Study. 

5.3.1 Initiation of a DISIS. 

DESC shall receive Interconnection Requests during the DISIS 
Request Window which shall open annually on July 1 and shall remain 
open for 150 Calendar Days or through the following Business Day if 
the 150th day falls on a weekend or a NERC recognized holiday.  The 
DISIS Request Window will be followed immediately by the 
Interconnection Request Validation Window described in 5.2. 

DESC will open a sixty (60) Calendar Day Customer Engagement 
window following the close of the Interconnection Request Validation 
Window. During the Customer Engagement Window, DESC shall 
work with the participating Interconnection Customers to build models, 
verify data, hold Interconnection Customer meetings (including 
Scoping Meetings), cure any deficiencies in the Interconnection 
Requests, and generally prepare for the start of the DISIS. 
Notwithstanding the preceding sentence and upon written consent of 
all Interconnection Customers within a specific Cluster, DESC may 
shorten the Customer Engagement Window in order to start the DISIS 
earlier.  

Within the first ten (10) Business Days following the close of the 
Interconnection Request Validation Window, DESC shall post on a 
DESC sponsored website a list of Interconnection Requests for that 
Cluster, identifying for each Interconnection Request:  

(i) the Cluster the Interconnection Request is in; 

(ii) the location by county;  

(iii) the distribution or transmission substation or transmission line 
or lines where the interconnection will be made; and 

(iv) the type of Generating Facility to be constructed including fuel 
type such as wind, natural gas, coal, or solar. 

Prior to the close of the Customer Engagement Window, each 
Interconnection Customer shall:  
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(i) execute a DISIS Agreement pursuant to Section 5.3.5;  

(ii) provide initial security equal to 1 times the Section 2.1 study 
deposit amount; and  

(iii) provide evidence satisfactory to DESC of either an initial 
Readiness Milestone (M1), as described in Section 5.3.10, or 
additional security in the form of an irrevocable letter of credit 
or cash in lieu of the M1 Readiness Milestone equal to one 
times the Study Deposit required in Section 2.1. 

At the end of the Customer Engagement Window, all Interconnection 
Requests that meet the foregoing readiness requirements and that 
have an executed DISIS Agreement shall be included in that DISIS. 
Any Interconnection Requests not deemed sufficient at the close of 
the Customer Engagement Window shall not be included in the 
commencing DISIS.  Immediately following the Customer 
Engagement Window, DESC shall initiate the DISIS.  

5.3.2 Initiation of a Resource Solicitation Cluster. 

At any time, and solely for purposes of administering a Commission 
approved Competitive Resource Solicitation, DESC may initiate a 
Resource Solicitation Cluster. DESC may administer the Resource 
Solicitation Cluster either separately or as part of a previously initiated 
DISIS. Where the Resource Solicitation Cluster is studied separately 
from an existing DISIS, the Resource Solicitation Cluster shall respect 
Queue Position and shall be studied as its own Cluster based a upon 
DESC designated Queue Number where DESC represents  the 
Interconnection Customer(s) in connection with a Competitive 
Resource Solicitation and shall study the Cluster based upon the 
Queue Number of the Resource Solicitation Cluster relative to the 
Queue Position of all other Interconnection Requests/Clusters. 

DESC shall publicize the scope of study and timeframe to initiate the 
Resource Solicitation Cluster study as part of the Competitive 
Resource Solicitation. The timelines shall indicate the close of the 
Customer Engagement Window for that Resource Solicitation Cluster. 
Where DESC is administering the Resource Solicitation Cluster as 
part of an existing DISIS Cluster, the DISIS shall proceed as 
described in Sections 5.3.5 and 5.3.7. 

A Generating Facility that initially is included in a Resource Solicitation 
Cluster may also reserve a later Queue Position separate from the 
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Resource Solicitation Cluster. In either case, the Interconnection 
Customer must meet all requirements associated with maintaining 
each Queue Position. 

Prior to the commencement of the Facilities Study, DESC must select 
one of the studied combinations by identifying which Generating 
Facility or combination of Generating Facilities has been determined 
to meet the goals of the Competitive Resource Solicitation.    

While conducting the DISIS, DESC may suspend further action on the 
Interconnection Requests in the Competitive Resource Solicitation 
that are not included in the selected combination. Where a 
Competitive Resource Solicitation is administered as part of an annual 
DISIS Cluster, an Interconnection Customer that is rejected in the 
Competitive Resource Solicitation may elect to continue to be studied 
as part of the DISIS Cluster by continuing to demonstrate readiness 
or providing Financial Security, as required in Section 5.3.10 or 
5.3.11. In contrast, where a Generating Facility is rejected in a 
Resource Solicitation Cluster Process administered separately from a 
DISIS Cluster, the Generating Facility shall lose the Queue Position it 
held as part of the Competitive Resource Solicitation. If a Generating 
Facility is selected at the conclusion of the Competitive Resource 
Solicitation, the Generating Facility may no longer maintain more than 
one Queue Position. 

Prior to the completion of the Facilities Study, DESC may replace a 
Generating Facility or combination of Generating Facilities, subject to 
any necessary re-study requirements pursuant to Sections 5.3.7.5 or 
5.3.9.  

5.3.3 Allocation of Study Costs for DISIS Cluster. 

DESC shall determine each Interconnection Customer’s share of the 
costs of completing the DISIS (including general queue administration 
costs and overheads) by allocating: (1) ten percent (10%) of the 
applicable study costs to Interconnection Customers on a per capita 
basis based on the number of Interconnection Requests included in 
the applicable Cluster; and (2) ninety percent (90%) of the applicable 
study costs to Interconnection Customers on a pro-rata basis based 
on requested megawatts included in the applicable Cluster. If an 
Interconnection Customer exits the Cluster prior to DESC 
commencing Phase 2 pursuant to Section 5.3.7.3 (including where 
DESC determines through Phase 1 that a distribution-level System 
Impact Study should be completed for one or more distribution-level 
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Interconnection Customers in lieu of being evaluated through Phase 
2), then DESC shall determine each Interconnection Customer’s costs 
of preparing for and completing the DISIS prior to commencing Phase 
2 and shall then separately determine each remaining Interconnection 
Customer’s costs for the remainder of the DISIS. 

If a Phase 3 re-study or general re-study is required pursuant to 
Section 5.3.7.5 or 5.3.9, then DESC shall allocate the costs of the re-
study as provided for in this section amongst the Interconnection 
Customers included in the re-study. If an Interconnection Customer 
proposes nonmaterial changes to its Interconnection Request 
requiring limited re-study, the costs of the limited re-study shall be 
directly assigned to the requesting Interconnection Customer. 
Facilities Study costs shall be directly assigned to the Interconnection 
Customer associated with such study. 

5.3.4 Allocation of Interconnection Facilities and Upgrade Costs Within 
DISIS Cluster. 

DESC shall calculate each Interconnection Customer’s share of 
System Upgrades and Interconnection Facilities costs in the following 
manner: 

a) Interconnection Station Upgrades, including all switching 
stations, shall be allocated based on the number of Generating 
Facilities interconnecting at an individual station on a per capita 
basis (i.e. on a per Interconnection Request basis). If multiple 
Interconnection Customers are connecting to DESC’s System 
through shared Interconnection Facilities, those 
Interconnection Customers shall be considered one 
Interconnection Customer for the per capita calculation 
described in the preceding sentence. Shared Interconnection 
Facilities shall be allocated based on the number of Generating 
Facilities sharing the Interconnection Facilities on a per capita 
basis. 

b) All Network Upgrades other than those identified in Subsection 
5.3.4.a shall be allocated based on the proportional impact of 
each individual Generating Facility on such Network Upgrades. 
The proportional impact of such Network Upgrades shall be 
calculated as follows. All transmission lines and transformers 
identified as Network Upgrades shall be allocated using 
distribution factor analysis. Voltage support related Upgrades 
shall be allocated using a voltage impact analysis that identifies 
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each Generating Facility’s contribution to the voltage violation. 
System Upgrades associated with upgrading existing breakers 
due to short circuit current exceeding breaker capability shall 
be allocated proportionally based on the short circuit current 
contribution of each Interconnection Request. 

c) Costs of Distribution Upgrades shall be allocated or assigned 
to each Interconnection Customer based upon the proportional 
impact of each individual Generating Facility  based upon the 
need for the Distribution Upgrade. Distribution line work (e.g., 
reconductoring) shall be allocated to those Generating 
Facilities contributing to the need for the Upgrade on a per MW 
basis, based upon location (% of Upgrade). All other 
Distribution Upgrade costs shall be allocated on a per capita 
basis (i.e. on a per Interconnection Request basis) based upon 
the number of projects on the feeder or substation contributing 
to the need for the Upgrade. 

d) Costs of Interconnection Facilities are directly assigned to the 
Interconnection Customer(s) using such facilities. 

5.3.5 Execution of Definitive Interconnection System Impact Study 
Agreement. 

Unless otherwise agreed, pursuant to the Scoping Meeting provided 
for in Section 5.2, within thirty (30) Calendar Days of DESC’s 
acknowledgement of a valid Interconnection Request requesting that 
a Definitive Interconnection System Impact Study be performed, 
DESC shall provide to the Interconnection Customer a DISIS 
Agreement in the form of Attachment 4 to this Appendix. At least 
seven (7) Calendar Days before the close of a Customer Engagement 
Window, DESC shall provide to each Interconnection Customer 
proposing to enter the DISIS Cluster a non-binding updated good faith 
estimate of the cost and timeframe for completing the Definitive 
Interconnection System Impact Study. 

The Interconnection Customer shall execute the DISIS Agreement 
and deliver the executed DISIS Agreement to DESC no later than the 
close of the Customer Engagement Window or its Interconnection 
Request shall be withdrawn. 
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5.3.6 Scope of Definitive Interconnection System Impact Study (DISIS). 

The DISIS shall evaluate the impact of the proposed Interconnection 
Requests in the Cluster on the reliability of DESC’s System. The 
DISIS will consider DESC’s Base Case as well as all Generating 
Facilities (and with respect to (iii) below, any identified Network 
Upgrades associated with such higher queued requests) that, on the 
date the DISIS Request Window closes: (i) are existing and directly 
interconnected to DESC’s System; (ii) are existing and interconnected 
to Affected Systems and may have an impact on the Interconnection 
Request; and (iii) have a pending Interconnection Request to 
interconnect to DESC’s System with a higher Queue Position than the 
DISIS Cluster, either individually under Section 3.1 or included in a 
higher queued Cluster Study. 

As set forth in Section 5.3.7, the DISIS is a phased study in which 
Phase 1 consists of a power flow and voltage analysis that is followed 
in Phase 2 by a short circuit analysis and a stability analysis. Any 
DISIS re-studies (Phase 3) shall consist of a power flow/voltage 
analysis, a short circuit analysis, and/or a stability analysis, as 
needed. The DISIS report(s) shall state the assumptions upon which 
it is based; state the results of the analyses; and provide the 
requirements or potential impediments to providing the requested 
interconnections, including a preliminary indication of the cost and 
length of time that would be necessary to correct any problems 
identified in those analyses and implement the interconnection. The 
DISIS shall provide a list of facilities that are required as a result of 
the Interconnection Request and a non-binding good faith preliminary 
estimate of the required Upgrades, including cost responsibility for 
Interconnection Customers in the Cluster, and a nonbinding good faith 
estimated time to construct. 

For purposes of clustering Interconnection Requests, DESC may 
make reasonable changes to the requested Point(s) of 
Interconnection as part of the DISIS to facilitate the efficient and 
reliable interconnection of Interconnection Customers at common 
points of interconnection. DESC shall notify Interconnection 
Customers in writing of any intended changes to the requested 
Point(s) of Interconnection and the Point(s) of Interconnection shall 
only change upon mutual agreement. Where the Interconnection 
Customer agrees to DESC’s proposed change to the Point of 
Interconnection and the change results in a loss of site control, the 
Interconnection Customer shall have 150 days to provide affirmation 
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and reasonable documentation, if requested by DESC, that site 
control to the new Point of Interconnection has been obtained or the 
Interconnection Customer shall be required to post the additional 
financial security required by Section 5.3.11 to continue to proceed 
through the Definitive Interconnection Study process. 

Where an Interconnection Customer is proposing to interconnect a 
Generating Facility to DESC’s Distribution System and is determined 
through Phase 1 not to cause or contribute to the need for Network 
Upgrades requiring further study in Phase 2, DESC shall complete a 
distribution level System Impact Study, as further discussed in Section 
5.3.7.1 below. 

5.3.7 DISIS Procedures. 

The following provides an overview and timeline of the Definitive 
Interconnection Study Process, including the phases and milestones 
associated with the DISIS. 

5.3.7.1 The DISIS Cluster shall consist of all eligible 
Interconnection Requests that have satisfied M1 (or 
provided financial security in lieu of M1), have executed 
a DISIS Agreement, and have provided all required 
information before the close of the Customer 
Engagement Window. DESC shall use reasonable 
efforts to complete the Phase 1 study consisting of a 
power flow and voltage analysis within one hundred 
twenty (120) Calendar Days. The Phase 1 Report shall 
identify the Interconnection Facilities and System 
Upgrades that are expected to be required as a result of 
the Interconnection Request(s) and a non-binding good-
faith indicative level estimate of cost responsibility and a 
non-binding good-faith estimated time to construct. After 
issuing the DISIS Phase 1 Report, DESC shall hold a 
second thirty (30) Calendar Day Customer Engagement 
Window and will host a meeting for the remaining 
Interconnection Customers (the Phase 1 Report 
Meeting) within ten (10) Business Days of publishing the 
DISIS Phase 1 results on DESC’s website. 

Where DESC determines through the initial Phase 1 
study that a distribution-level Interconnection Customer 
will not cause or contribute to the need for Network 
Upgrades, DESC shall notify the Interconnection 
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Customer in writing during the post-Phase 1 Customer 
Engagement Window that DESC shall make reasonable 
efforts to complete an individual Distribution-level 
System Impact Study for the proposed Generating 
Facility within fifty (50) Business Days. Upon issuance of 
the individual distribution-level System Impact Study 
report, the Interconnection Customer would then proceed 
immediately to the SCGIP Section 4.4 Facilities Study 
process. Interconnection Customers that are studied for 
distribution level impacts only must continue to meet all 
Readiness Milestone requirements (or provide security in 
lieu of the Readiness Milestone) to proceed to Facilities 
Study under SCGIP Section 4.4. 

5.3.7.2 Within twenty (20) Calendar Days of the Phase 1 Report 
Meeting, all Interconnection Customers electing to 
proceed to Phase 2 are required to satisfy the 
requirements of Readiness Milestone 2 (M2). 
Interconnection Customers that do not provide the 
Readiness Milestone (or provide additional security in 
lieu of the Readiness Milestone) by the required date 
shall withdraw or be deemed withdrawn by DESC and 
are subject to a Withdrawal Penalty pursuant to Section 
5.7.3. 

5.3.7.3 Interconnection Customers who satisfy the M2 
Readiness Milestone or provide the required security to 
DESC shall continue to Phase 2 of the DISIS. Phase 2 
consists of an updated power flow/voltage analysis (if 
necessary), stability analysis and short circuit analysis for 
the remaining Interconnection Customers. DESC shall 
use reasonable efforts to complete the Phase 2 analysis 
within one hundred fifty (150) Calendar Days. The results 
of this analysis shall identify the Interconnection Facilities 
and Network Upgrades expected to be required to 
reliably interconnect the Generating Facilities. The 
Phase 2 Report shall provide non-binding estimates of 
the costs of required System Upgrades and 
Interconnection Facilities allocated to each 
Interconnection Customer. DESC shall hold a third thirty 
(30) Calendar Day Customer Engagement Window a 
meeting for the remaining Interconnection Customers  
(Phase 2 Report Meeting) within ten (10) Business Days 
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of publishing the DISIS Phase 2 Report on a DESC 
sponsored website. 

5.3.7.4 Within twenty (20) Calendar Days of the Phase 2 Report 
Meeting, each Interconnection Customer shall notify 
DESC in writing whether it intends to proceed to the 
SCGIP Section 4.4 Facilities Study, where failure to 
provide the required notice shall result in the 
Interconnection Request being withdrawn by the 
Interconnection Customer or deemed withdrawn by 
DESC and the Interconnection Customer being subject 
to a Withdrawal Penalty pursuant to Section 5.7.3. 

i. If no Interconnection Customers withdraw, the 
Definitive Interconnection Study Process shall 
advance to the SCGIP Section 4.4 Facilities Study 
stage. DESC shall notify the Interconnection 
Customers in writing that Phase 3 is not required 
and simultaneously provide each Interconnection 
Customer the Facilities Study Agreement in the 
form of SCGIP Attachment 9. 

ii. If one or more Interconnection Customer(s) 
withdraws, DESC shall determine if a full System 
Impact re-study is necessary. If DESC determines 
that a re-study is not necessary and Phase 3 is not 
required, DESC shall provide an updated Phase 2 
Report within thirty (30) Calendar Days of such 
determination and the Definitive Interconnection 
Study Process shall advance to the SCGIP Section 
4.4 Facilities Study. When the updated Phase 2 
Report is issued, DESC shall notify remaining 
Interconnection Customers, in writing, that Phase 
3 is not required and shall provide each of those 
Interconnection Customers the Facilities Study 
Agreement in the form of SCGIP Attachment 9. 

iii. If one or more Interconnection Customers 
withdraws from the Cluster and DESC determines 
that a full System Impact re-study is necessary, 
DESC will continue with such study under Phase 3 
(5.3.7.5) until DESC determines that no further re-
studies are required. If an Interconnection 
Customer withdraws after the Phase 3 re-study 
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described in Section 5.3.7.5 or during the Facilities 
Study stage and DESC determines that System 
Impact re-studies are necessary, the Cluster shall 
be re-studied under the terms of Phase 3. DESC 
shall notify each remaining Interconnection 
Customer, in writing, that a re-study is required. 

5.3.7.5 If required by DESC under Section 5.3.7.4, 
Interconnection Customers shall continue with Phase 3 
of the DISIS. Phase 3 may consist of updated power 
flow/voltage analysis, stability analysis, and/or short 
circuit analysis if necessary for the Interconnection 
Customers remaining in the Cluster. DESC shall use 
reasonable efforts to complete the Phase 3 analysis 
within one hundred fifty (150) Calendar Days. The results 
of this analysis shall identify the Interconnection Facilities 
and Network Upgrades expected to be required to 
reliably interconnect the Generating Facilities. The 
Phase 3 Report shall provide non-binding estimates of 
the costs of required System Upgrades and 
Interconnection Facilities allocated to each 
Interconnection Customer. DESC shall hold a fourth thirty 
(30) Calendar Day Customer Engagement Window and 
will host a meeting for the remaining Interconnection 
Customers (Phase 3 Report Meeting) within ten (10) 
Business Days of publishing the DISIS Phase 3 results 
on a DESC sponsored website. DESC shall notify 
remaining Interconnection Customers in the Cluster in 
writing when no further re-studies are required and 
provide the Interconnection Customer(s) a Facilities 
Study Agreement in the form of SCGIP Attachment 9. 

5.3.7.6 Upon receiving an Facility Study Agreement, each 
Interconnection Customer within the Cluster that has 
completed the DISIS process is required to (i) return an 
executed Facilities Study Agreement in the form of 
SCGIP Attachment 9 (executed and including all required 
data identified therein); and (ii) provide Readiness 
Milestone 3 (M3) (or provide additional security in lieu of 
the Readiness Milestone). Milestones for the Definitive 
Interconnection Study Process are described in Section 
5.3.10. Interconnection Customers that do not provide 
the executed Facilities Study Agreement and Readiness 
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Milestone (or provide security in lieu of the Readiness 
Milestone) by the required date shall withdraw or be 
deemed withdrawn by DESC and are subject to a 
Withdrawal Penalty pursuant to Section 5.7.3. 

5.3.7.7 At the request of an Interconnection Customer or at any 
time DESC determines that it will not meet the indicated 
timeframe for completing the DISIS, DESC shall notify 
Interconnection Customer(s) in writing as to the schedule 
status of the DISIS. If DESC is unable to complete the 
DISIS within the time period, it shall notify 
Interconnection Customer(s) and provide an estimated 
completion date with an explanation of the reasons why 
additional time is required. 

5.3.8 Post-DISIS Report Meeting. 

Within ten (10) Business Days of furnishing a final DISIS study report 
to Interconnection Customer(s) within the Cluster and posting the 
report on DESC’s website, DESC shall convene an open meeting to 
discuss the study results. DESC shall, upon request, also make itself 
available to meet with individual Interconnection Customers after the 
study report is provided. 

5.3.9 Re-Study. 

If re-study of the DISIS other than the re-study described above in 
Section 5.3.7.4 is required due to a higher or equal priority queued 
project dropping out of the Queue, or due to modification of an earlier 
queued project subject to SCGIP Section 1.6, DESC shall notify the 
Interconnection Customer(s) within the Cluster in writing. DESC shall 
make reasonable efforts to ensure such re-study takes no longer than 
one hundred fifty (150) Calendar Days from the date of notice. Any 
cost of re-study shall be borne by Interconnection Customer(s) being 
re-studied. 

5.3.10 Readiness Milestones. 

Satisfaction of the requirements of Readiness Milestones 1, 2 and 3 
are required as applicable throughout the Definitive Interconnection 
Study Process to demonstrate the readiness of the Interconnection 
Customer to develop the Generating Facility. Satisfaction of the 
requirements of Readiness Milestone 4 is required after the Definitive 
Interconnection Study Process has concluded, but before the 
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Interconnection Agreement is issued by DESC to the Interconnection 
Customer. An Interconnection Customer who does not satisfy the 
requirements of an applicable Readiness Milestone (or provide 
additional security in lieu thereof) is subject to withdrawal from the 
Queue and payment of a Withdrawal Penalty pursuant to Section 
5.7.3. 

5.3.10.1 Readiness Milestone 1 (M1). 

M1 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M1 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed term sheet (or comparable evidence of a 
legally enforceable obligation) related to a 
contract, binding upon the parties to the contract, 
for sale of the Generating Facility’s energy, where 
the term of the sale is not less than five (5) years, 
or 

b) Reasonable evidence the project has been 
selected by DESC in a Resource Plan or is offering 
to sell its output through a Resource Solicitation 
Process. 

5.3.10.2 Readiness Milestone 2 (M2). 

M2 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M2 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed term sheet (or comparable evidence of a 
legally enforceable obligation) related to a 
contract, binding upon the parties to the contract, 
for sale of the Generating Facility’s energy, where 
the term of the sale is not less than five (5) years; 
or. 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan or is offering 
to sell its output through Resource Solicitation 
Process. 
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5.3.10.3 Readiness Milestone 3 (M3). 

M3 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M3 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed contract, binding upon the parties to the 
contract, for the sale of the Generating Facility’s 
energy, where the term of the sale is not less than 
five (5) years, or where the Interconnection 
Customer has initiated dispute resolution 
regarding DESC’s failure to provide an executable 
contract or to execute the contract tendered by the 
Interconnection Customer and, in such 
circumstances, the Interconnection Customer shall 
have twenty (20) Calendar Days to execute a 
mutually-agreeable power purchase agreement or 
to file a formal complaint with the Commission; or 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan and, if 
required, has filed an application for a Certificate 
of Public Convenience and Necessity from the 
Commission or has received a contract award in a 
Resource Solicitation Process; or 

c) Reasonable evidence that the Interconnection 
Customer’s Generating Facility has been included 
in a submitted application meeting all eligibility 
requirements to participate in a voluntary 
renewable energy program approved by the 
Commission pursuant to S.C. Code Section 58-41-
30. 

5.3.10.4 Readiness Milestone 4 (M4). 

M4 must be achieved within ten (10) Business Days of 
DESC’s issuance of the Facilities Study Report and is 
satisfied by the Interconnection Customer providing the 
prepayment amount as described below and evidence of 
one of the options below. M4 may also be satisfied by 
providing additional security as described in Section 
5.3.11 in lieu of demonstrating readiness. 
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a) Executed contract, binding upon the parties to the 
contract, for the sale of the Generating Facility’s 
energy, where the term of the sale is not less than 
five (5) years; or 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan and, if 
required, has received a Certificate of Public 
Convenience and Necessity from the Commission 
or has received a contract award in a Resource 
Solicitation Process. 

The M4 prepayment amount shall be the greater of:  

a) one hundred percent (100%) of the System 
Upgrade costs identified in the Facilities Study 
Report that would be borne by the Interconnection 
Customer under a future Interconnection 
Agreement; or  

b) a minimum deposit based upon the 
Interconnection Customer’s Maximum Physical 
Export Capability Requested as identified in the 
Interconnection Request of:  

$100,000 for Interconnection Customers 
greater than 1 MW up to 5MW;  

$150,000 for Interconnection Customers 
greater than 5 MW up to 10 MW;  

$200,000 for Interconnection Customers 
greater than 10 MW up to 20 MW;  

$500,000 for Interconnection Customers 
greater than 20 MW up to 50 MW, or  

$800,000 for Interconnection Customers 
greater than 50 MW.  

If the Interconnection Customer is assigned System 
Upgrades in the Facilities Study Report, M4 shall be held 
by DESC as a non-refundable pre-payment for the 
estimated cost of such System Upgrades and shall be 
trued up by DESC in the detailed estimated Upgrade 
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charges included in a future Interconnection Agreement 
or shall be forfeited to DESC to construct the assigned 
System Upgrades if the Interconnection Request is 
subsequently withdrawn by the Interconnection 
Customer subject to the cap established for ready 
projects in Section 5.7.3.1. The M4 prepayment amount 
may be in the form of an irrevocable letter of credit upon 
which DESC may draw, cash, surety bond or other 
financial arrangement that is acceptable to DESC. 

5.3.11 Definitive Interconnection Study Process Security 
Requirements. 

The security required in lieu of demonstrating readiness at each 
Readiness Milestone is identified below. The security amount is 
dependent on whether the Interconnection Customer satisfied a 
Readiness Milestone and which phase of the Definitive 
Interconnection Study Process the customer is entering. All security 
described below for Readiness Milestones M1-M3 shall be in the form 
of an  irrevocable letter of credit upon which DESC may draw or cash. 
The M4 Security may be in the same form as the M-1-M3 Security or 
may also be in the form of a surety bond or other financial 
arrangement that is acceptable to DESC. 

An Interconnection Customer may opt to provide security in lieu of 
satisfying the requirements of Readiness Milestones M1 - M4, as 
described in Section 5.3.10. The security provided is applied towards 
the security amount required for each successive milestone if the 
Interconnection Customer does not withdraw. For example, the 
security provided for M2 is applied to the additional amount of security 
required for M3. 

The amount of security required for each Readiness Milestone for 
Interconnection Customers that do not provide a demonstration of 
readiness is: 

M1 = 2 times the Section 2.1 study deposit amount 

M2 = 2 times the Section 2.1 study deposit amount 

M3 = 3 times the Section 2.1 study deposit amount 

M4 = Greater of System Upgrade costs identified in the 
Interconnection Customer’s Facilities Study Report or a 
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minimum deposit amount equal to the minimum deposit 
required for ready projects in Section 5.3.10.4. 

If an Interconnection Customer is initially required to provide 
increased financial security under this Section 5.3.11 because it 
cannot satisfy the requirements of a Readiness Milestone under 
Section 5.3.10, but subsequently does satisfy those requirements 
prior to the next Readiness Milestone, its security shall be reduced 
accordingly. 

5.4 Facilities Study Timeline. 

5.4.1 Where DESC administers a Definitive Interconnection Study Process 
and is completing Facilities Study for all Interconnection Customers 
within a Cluster or Resource Solicitation Cluster, DESC shall use 
reasonable efforts to complete the Facilities Study within one hundred 
fifty (150) Calendar Days for all Interconnection Customers within the 
Cluster. 

5.5 Interconnection Agreement and Scheduling. 

5.5.1 All Interconnection Customers must also satisfy the requirements of 
Readiness Milestone 4 (M4) within ten (10) Business Days of receipt 
of the Facilities Study Report. Interconnection Customers that do not 
provide M4 (or provide security in lieu of the Readiness Milestone by 
the required date) shall withdraw or be deemed withdrawn by DESC 
and subject to a Withdrawal Penalty pursuant to Section 5.7.3. 

5.6 Processing Interconnection Request During Pending Dispute. 

5.6.1 Where an Interconnection Customer initiates a dispute pursuant to 
SCGIP Section 6.2 after entering the Definitive Interconnection Study 
Process, the disputing Interconnection Customer shall have the 
option to either withdraw from the Cluster and be studied as part of 
the next Cluster or to continue being evaluated as part of the Cluster 
provided that it complies with all requirements of the Definitive 
Interconnection Study Process, including continuing to demonstrate 
readiness or provide financial security pursuant to Section 5.3.10 and 
5.3.11. 

5.7 Withdrawal of An Interconnection Request. 

5.7.1 As described in SCGIP 6.3.1, an Interconnection Customer may 
withdraw an Interconnection Request at any time prior to executing 
an Interconnection Agreement by providing DESC with a written 
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request for withdrawal, and, as described in SCGIP 6.3.2, an 
Interconnection Request shall be deemed withdrawn if the 
Interconnection Customer fails to meet its obligations specified in the 
Interconnection Procedures, System Impact Study Agreement or 
Facility Study Agreement or to take advantage of any express 
opportunity to cure. 

5.7.2 Where an Interconnection Customer requests withdrawal during the 
Definitive Interconnection Study Process, DESC shall follow the 
process established in SCGIP 6.3.3. and shall (i) impose the 
Withdrawal Penalty described in Section 5.7.3, and (ii), refund any of 
the refundable portion of Interconnection Customer's study deposit 
that exceeds the share of the costs assigned to the Interconnection 
Customer that Utility has incurred after settling the final invoice 
pursuant to SCGIP Section 6.3.3. If an invoice is not paid within the 
timeframe provided in SCGIP Section 6.3.3, DESC shall draw upon 
the security provided to settle all accounts, which shall include any 
offsets of amounts due and owing by DESC. After the final invoice is 
paid and all accounts are settled, DESC shall refund or release all 
remaining security. 

5.7.3 Withdrawal Penalty. 

a. An Interconnection Customer shall be subject to a Withdrawal 
Penalty if it withdraws its Interconnection Request or the Generating 
Facility does not otherwise reach Commercial Operation unless 
DESC determines consistent with Good Utility Practice that (1) the 
withdrawal does not negatively affect the timing or cost to 
interconnect of equal or lower queued projects; or (2) the cost 
responsibility identified for that Interconnection Customer in the 
current study report associated with new Network Upgrades to the 
DESC increased by more than twenty-five percent (25%) compared 
to the costs identified in the previous report; or (3) if the 
Interconnection Customer withdraws after the Interconnection 
Facilities Study report is published and before providing the final 
Milestone Payment, and the cost responsibility for that 
Interconnection Customer identified in the Interconnection Facilities 
Study report increases by more than one hundred percent (100%) 
compared to the prior report. 
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5.7.3.1 Calculation of the Withdrawal Penalty for Ready Projects. 

If the Interconnection Customer satisfied the Readiness 
Milestone requirements for the most recent phase of the 
Definitive Interconnection Study Process prior to 
withdrawal, that Interconnection Customer’s Withdrawal 
Penalty shall be calculated as follows: 

1. If the Interconnection Customer withdraws after 
M1, but before M2, the Withdrawal Penalty shall be 
equal to the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection 
Study Process. 

2. If the Interconnection Customer withdraws after 
M2, but before M4, the Withdrawal Penalty shall be 
the higher of the study deposit or one (1) times the 
Interconnection Customer’s actual allocated cost 
of the Definitive Interconnection Study Process.  

3. If the Interconnection Customer withdraws after 
proceeding to Section 5 and providing M4, the 
Withdrawal Penalty shall be the higher of the non-
refundable pre-payment for the estimated System 
Upgrades allocated to the Interconnection 
Customer in the Facilities Study Report or five (5) 
times the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection 
Study Process. This amount shall be capped at 
two (2) million dollars.  

4. If the M4 prepayment amount provided by the 
Interconnection Customer exceeded the cap, 
DESC shall not be obligated to proceed with 
constructing the Upgrades assigned to the 
withdrawing Interconnection Customer and shall 
refund the prepayment amounts exceeding the 
capped Withdrawal Penalty to the withdrawing 
Interconnection Customer and shall allocate the 
Withdrawal Penalty in accordance with Section 
5.7.4 in lieu of constructing the System Upgrade(s) 
assigned to the withdrawing Interconnection 
Customer. 
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5.7.3.2 Calculation of the Withdrawal Penalty for Non-Ready 
Projects. 

If the Interconnection Customer did not satisfy the 
Readiness Milestone requirements for the most recent 
phase of the Definitive Interconnection Study Process 
prior to withdrawal and instead provided financial security 
pursuant to Section 5.3.11 in lieu of demonstrating 
readiness, that Interconnection Customer’s Withdrawal 
Penalty shall be dependent on the Phase in which the 
Interconnection Customer withdraws and shall be 
calculated as follows: 

1. If the Interconnection Customer withdraws in 
Phase 1 (after M1, but before M2), the Withdrawal 
Penalty shall be the higher of the study deposit or 
two (2) times the Interconnection Customer’s 
actual allocated cost of the Definitive 
Interconnection Study Process. This amount shall 
be capped at one (1) million dollars. 

2. If the Interconnection Customer withdraws in 
Phase 2 (after M2, but before M3), the Withdrawal 
Penalty shall be the higher of the study deposit or 
two (2) times the Interconnection Customer’s 
actual allocated cost of the Definitive 
Interconnection Study Process. This amount shall 
be capped at one and one half (1.5) million dollars.  

3. If the Interconnection Customer withdraws after 
proceeding to the Section 4.4 Facilities Study (after 
M3, but before M4), the Withdrawal Penalty shall 
be the higher of the study deposit or three (3) times 
the Interconnection Customer’s actual allocated 
cost of the Definitive Interconnection Study 
Process. This amount shall be capped at two (2) 
million dollars. 

4. If the Interconnection Customer withdraws after 
proceeding to Section 5 and providing M4, the 
Withdrawal Penalty shall be the higher of the non-
refundable pre-payment for the estimated System 
Upgrades allocated to the Interconnection 
Customer in the Facilities Study Report or five (5) 
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times the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection 
Study Process. There is no cap on the M4 
Withdrawal Penalty amount for non-ready projects. 

5.7.3.3 Calculation of the Withdrawal Penalty for Projects with 
Executed Interconnection Agreements. 

The Withdrawal Penalty for any Interconnection 
Customer that has executed an Interconnection 
Agreement pursuant to SCGIP Section 5.2.1 is the higher 
of System Upgrade costs assigned to the Interconnection 
Customer under its executed Interconnection Agreement 
or five (5) times the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection Study 
Process. There is no cap on this Withdrawal Penalty 
amount. 

5.7.4 Distribution of Withdrawal Penalty. 

Withdrawal Penalty revenues associated with M1-M3 shall be used to 
fund generation interconnection studies. Withdrawal Penalty 
revenues shall first be applied, in the form of a bill credit, to not-yet-
invoiced study costs for other Interconnection Customers in the same 
Cluster. To the extent that such studies are fully credited, the penalty 
revenues shall be applied to DESC’s general queue administration 
costs and the costs of future Clusters in queue order. Withdrawn 
Interconnection Customers shall not receive a bill credit associated 
with Withdrawal Penalties. Distribution of Withdrawal Penalty 
revenues to a specific study shall not exceed the total actual study 
costs. Withdrawal Penalty revenues within a Cluster shall be allocated 
in a manner comparable to the allocation of study costs described in 
Section 5.3.3. Specifically, the Withdrawal Penalty revenue 
distribution to each Interconnection Customer in a specific Cluster, 
shall be (1) ten percent (10%) on a per capita basis based on the 
number of Interconnection Requests in the applicable Cluster; and (2) 
ninety percent (90%) on a pro-rata basis based on requested 
megawatts included in the applicable Cluster. Where an 
Interconnection Customer withdraws after achieving the M4 readiness 
milestone and its assigned System Upgrades exceed the M4 cap 
amount in Section 5.7.3.1, DESC shall also follow the process 
prescribed in this Section for allocating Withdrawal Penalty revenues. 
DESC shall not change the distribution of Withdrawal Penalty 
revenues without authorization by the Commission. 
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Attachment 1 

Glossary of Terms (Definitive Interconnection Study Process Supplement) 

Base Case – The base case power flow, short circuit, and stability data bases 
used by DESC for completing interconnection studies for the Interconnection 
Customer. 

Calendar Days – Sunday through Saturday, including all holidays. 

Cluster – A group of Interconnection Requests (one or more) that are studied 
together for the purpose of conducting the Interconnection Studies. 

Cluster Study – An interconnection study evaluating one or more Interconnection 
Requests. 

Clustering – The process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the System Impact 
Study. 

Definitive Interconnection Study Process (Definitive Interconnection Study) 
– An alternative interconnection study process adopted by DESC, after notice and 
Commission approval, for purposes of administering a Cluster Study process. The 
Definitive Interconnection Study Process is inclusive of the DISIS Request 
Window, Customer Engagement Window, Definitive Interconnection System 
Impact Study, and the Interconnection Facilities Study. 

Definitive Interconnection System Impact Study (DISIS) – An engineering 
study that evaluates the impact of a Cluster of Interconnection Requests on the 
safety and reliability of DESC’s System and, if applicable, an Affected System. 

Definitive Interconnection System Impact Study Agreement (DISIS 
Agreement) – Form of System Impact Study agreement contained in Attachment 
4 for conducting the Definitive Interconnection System Impact Study. 

Definitive Interconnection System Impact Study Cluster (DISIS Cluster) – A 
Cluster studied through a DISIS. 

DISIS Request Window – is a one hundred fifty (150) Calendar Days window 
opened annually on January 1 during which DESC will receive Interconnection 
Requests for its Definitive Interconnection Study Process. 

DISIS Verification Window - is a thirty (30) Calendar Day verification period 
following the DISIS Request Window during which DESC shall work with 
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applicable Interconnection Customers to ensure all the relevant data and 
information has been received 

Definitive Interconnection System Impact Study (DISIS) Request Window – 
The period of time each starting on January 1 and lasting one hundred eighty (180) 
Calendar Days during which Interconnection Requests are submitted to DESC for 
inclusion in a Cluster to be studied and processed pursuant to a Definitive 
Interconnection Study Process. 

Material Modification – A modification to machine data or equipment 
configuration or to the interconnection site of the Generating Facility that has a 
material impact on the cost, timing or design of any Interconnection Facilities or 
Upgrades. Material Modifications include project revisions proposed at any time 
after receiving notification by DESC of a complete Interconnection Request 
pursuant to Section 1.3.3 that 1) alters the size or output characteristics of the 
Generating Facility from its Utility-approved Interconnection Request submission; 
2) may adversely impact other Interconnection Requests with higher Queue 
Numbers, or may adversely impact another Interconnection Customer who is part 
of the same Cluster where DESC is implementing the Definitive Interconnection 
Study Process. 

In addition to the list of modifications to an Interconnection Request identified in 
the SCGIP that are not indicia of a Material Modification, a change in the point of 
interconnection to a new location or new voltage level, where requested by DESC 
and agreed to by the Interconnection Customer pursuant to Section 5.3.6, is not a 
Material Modification. 

Readiness Milestone – A point in a Definitive Interconnection Study Process at 
which the Interconnection Customer must satisfy certain requirements set forth in 
Section 5.3.10 of this Appendix or be subject to increased withdrawal penalties 
and security. 

Resource Plan – An integrated resource plan filed by DESC with the Commission 
pursuant to S.C. Code Ann. § 58-37-40. 

Resource Solicitation Cluster – A Cluster Study associated with a Resource 
Plan, Competitive Resource Solicitation or related process. 

South Carolina Generator Interconnection Procedures – The term “South 
Carolina Generator Interconnection Procedures” shall refer to the South Carolina 
Generator Interconnection Procedures, Forms, and Agreements for State-
Jurisdictional Generator Interconnections as approved by the Public Service 
Commission of South Carolina. 
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Withdrawal Penalty – A penalty assigned (if applicable) to an Interconnection 
Customer that withdraws from the Definitive Interconnection Study Process. 
Withdrawal penalty shall have the meaning set forth in Sections 5.7.2 and 5.7.3 of 
this Appendix. 
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Attachment 2 

Transitional Cluster System Impact Study Agreement 

THIS AGREEMENT is made and entered into this ____ day of _________, 20___ 
by and between ______________________________, a _________________ 
organized and existing under the laws of the State of 
________________________, (“Interconnection Customer,”) and 
______________________________, a _________________ existing under the 
laws of the State of ________________________, (“Utility”). Interconnection 
Customer and Utility each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is proposing to develop and to interconnect 
a Generating Facility with DESC’s System or to develop a generating capacity 
addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by Interconnection Customer dated ____________ which is 
now being processed by DESC as Queue Number__________; and 

WHEREAS, the Public Service Commission of South Carolina has authorized 
DESC to transition to a Definitive Interconnection Study Process and 
Interconnection Customer has a valid Queue Number as of the effective date of 
the Appendix DESC CS; and 

WHEREAS, Section 3.2 of Appendix DESC CS of the South Carolina Generator 
Interconnection Procedures (“SCGIP”) afford the Interconnection Customer the 
option to be studied under a “Transitional Cluster Study,” with equal Queue 
Position to all other Interconnection Requests that enter the Transitional Cluster 
Study, prior to DESC fully implementing the Definitive Interconnection Study 
Process; and 

WHEREAS, Interconnection Customer has requested DESC to perform such a 
Transitional Cluster Study as described in Section 3.2 of Appendix DESC CS to 
the SCGIP, which is a combined system impact Cluster Study to specify and 
estimate the cost of the equipment, engineering, procurement and construction 
work needed to physically and electrically connect the Generating Facility as well 
as other proposed Generating Facilities that established Queue Numbers prior to 
the Commission’s authorization for the Utility to transition to a Definitive 
Interconnection Study Process. 
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NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agreed as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified 
shall have the meanings indicated in the South Carolina Generator 
Interconnection Procedures and Appendix DESC CS. 

2.0 Interconnection Customer elects and the Utility shall cause to be performed 
a Transitional System Impact Cluster Study as described in Section 3.2 of 
Appendix DESC CS. By execution of this Agreement, Interconnection 
Customer and Utility agree to rescind any previously executed System 
Impact Study Agreement and to complete the System Impact Cluster Study 
pursuant to this Agreement. 

3.0 The Transitional Cluster Study shall be based upon the technical information 
provided by the Interconnection Customer in the Interconnection Request. 
The Utility reserves the right to request additional technical information from 
Interconnection Customer as may reasonably become necessary consistent 
with Good Utility Practice during the course of the Transitional Cluster Study 
and Interconnection Customer shall provide such data. If the information 
requested by the Utility is not provided by the Interconnection Customer 
within a reasonable timeframe to be identified by the Utility in writing, the 
Utility shall provide the Interconnection Customer written notice providing an 
opportunity to cure such failure by the close of business on the tenth (10th) 
Business Day following the posted date of such notice, where failure to 
provide the information requested within this period shall result in the study 
being terminated and the Interconnection Request being withdrawn by the 
Interconnection Customer or being deemed withdrawn by the Utility. 

4.0 The Transitional Cluster Study report shall provide the following information: 

- identification of any circuit breaker short circuit capability limits 
exceeded as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations 
resulting from the interconnection; 

- identification of any instability or inadequately damped response to 
system disturbances resulting from the interconnection; and 

- shall provide a description, estimated cost of, schedule for required 
facilities to interconnect the Generating Facility to the Utility’s 
System and shall address the short circuit, instability, and power flow 
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issues identified in the most recently published System Impact 
Study. 

5.0 Interconnection Customer has met all requirements described in Section 
3.1.2 of Appendix DESC CS within the timeframe prescribed by Section 3 to 
enter into the Transitional Cluster Study. 

6.0 In addition to meeting all requirements of Section 3.2 of Appendix DESC CS 
to enter and proceed through the Transitional Cluster Study, Interconnection 
Customer shall have previously provided a deposit for the performance of 
Interconnection Studies at the time of its Interconnection Request. 
Interconnection Customer’s initial deposit shall be applied towards the 
Utility’s cost of completing the Transitional Cluster Study, and shall be 
supplemented, if required, pursuant to Section 3.2.1.a of Appendix DESC 
CS. 

The Interconnection Customer shall be allocated the actual costs of the 
Transitional Cluster Study according to the method described in Section 
5.3.3 of Appendix DESC CS. If the Interconnection Customer withdraws 
from the Cluster Study or otherwise does not reach Commercial Operation, 
the Interconnection Customer’s deposit shall be trued up for costs incurred 
by the Utility to complete the Transitional Cluster Study and the Withdrawal 
Penalty prescribed pursuant to Sections 3.2.4 and 3.2.5 of Appendix DESC 
CS, and the remaining deposit shall be refunded to the Interconnection 
Customer pursuant to the process established in SCGIP Section 6.3.3. 

7.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of 
its provisions shall be governed by the laws of the State of South Carolina, 
without regard to its conflicts of law principles. This Agreement is subject to 
all Applicable Laws and Regulations. Each Party expressly reserves the 
right to seek changes in, appeal, or otherwise contest any laws, orders, or 
regulations of a Governmental Authority. 

8.0 Amendment 

The Parties may amend this Agreement by a written instrument duly 
executed by both Parties. 

9.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or 
benefits of any character whatsoever in favor of any persons, corporations, 
associations, or entities other than the Parties, and the obligations herein 
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assumed are solely for the use and benefit of the Parties, their successors 
in interest and where permitted, their assigns. 

10.0 Waiver 

10.1 The failure of a Party to this Agreement to insist, on any occasion, 
upon strict performance of any provision of this Agreement will not be 
considered a waiver of any obligation, right, or duty of, or imposed 
upon, such Party. 

10.2 Any waiver at any time by either Party of its rights with respect to this 
Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, 
or duty of this Agreement. Termination or default of this Agreement 
for any reason by Interconnection Customer shall not constitute a 
waiver of the Interconnection Customer’s legal rights to obtain an 
interconnection from the Utility. Any waiver of this Agreement shall, if 
requested, be provided in writing. 

11.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of 
which is deemed an original but all constitute one and the same instrument. 

12.0 No Partnership 

This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the 
Parties or to impose any partnership obligation or partnership liability upon 
either Party. Neither Party shall have any right, power or authority to enter 
into any agreement or undertaking for, or act on behalf of, or to act as or be 
an agent or representative of, or to otherwise bind, the other Party. 

13.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or 
adjudged to be invalid or illegal or unenforceable by any court of competent 
jurisdiction or other Governmental Authority, (1) such portion or provision 
shall be deemed separate and independent, (2) the Parties shall negotiate 
in good faith to restore insofar as practicable the benefits to each Party that 
were affected by such ruling, and (3) the remainder of this Agreement shall 
remain in full force and effect. 

14.0 Subcontractors 

DRAFT



Appendix DESC CS to the SCGIP 
 

Transitional Cluster Study Agreement 5 

Nothing in this Agreement shall prevent a Party from utilizing the services of 
any subcontractor as it deems appropriate to perform its obligations under 
this Agreement; provided, however, that each Party shall require its 
subcontractors to comply with all applicable terms and conditions of this 
Agreement in providing such services and each Party shall remain primarily 
liable to the other Party for the performance of such subcontractor. 

14.1 The creation of any subcontract relationship shall not relieve the hiring 
Party of any of its obligations under this Agreement. The hiring Party 
shall be fully responsible to the other Party for the acts or omissions 
of any subcontractor the hiring Party hires as if no subcontract had 
been made; provided, however, that in no event shall the Utility be 
liable for the actions or inactions of the Interconnection Customer or 
its subcontractors with respect to obligations of the Interconnection 
Customer under this Agreement. Any applicable obligation imposed 
by this Agreement upon the hiring Party shall be equally binding upon, 
and shall be construed as having application to, any subcontractor of 
such Party. 

14.2 The obligations under this article will not be limited in any way by any 
limitation of subcontractor’s insurance. 

15.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission 
to modify this Agreement with respect to any rates, terms and conditions, 
charges, or classifications of service, and the Interconnection Customer 
shall have the right to make a unilateral filing with the Commission to modify 
this Agreement; provided that each Party shall have the right to protest any 
such filing by the other Party and to participate fully in any proceeding before 
the Commission in which such modifications may be considered. Nothing in 
this Agreement shall limit the rights of the Parties except to the extent that 
the Parties otherwise agree as provided herein. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly 
executed by their duly authorized officers or agents on the day and year first above 
written. 

[Insert name of Utility]  

By:   

Title:   

Date:   

By:   

Title:   

Date:   

  

[Insert name of Interconnection 
Customer] 

 

By:   

Title:   

Date:   
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ASSUMPTIONS USED IN CONDUCTING THE TRANSITIONAL CLUSTER STUDY 

[Assumptions to be completed by Interconnection Customer and Utility] 
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Attachment 3 

Informational Interconnection Request Form and Study Agreement 

1. The undersigned Interconnection Customer submits this request to evaluate the 
interconnection of its Generating Facility with Utility’s Transmission System. 

2. Interconnection Customer provides the following information: 

a. Address or location of the proposed new Generating Facility site (to the extent 
known) or, in the case of an existing Generating Facility, the name and specific 
location (GIS coordinates) of the existing Generating Facility; 

b. Maximum summer at _____ degrees C and winter at _____ degrees C megawatt 
electrical output of the proposed new Generating Facility or the amount of 
megawatt increase in the generating capacity of an existing Generating Facility; 

c. General description of the equipment configuration; 
d. Proposed Commercial Operation Date to be studied (Day, Month, and Year); 
e. Name, address, telephone number, and e-mail address of Interconnection 

Customer's contact person; 
f. Approximate location of the proposed Point of Interconnection; 
g. Interconnection Customer Data (set forth in Attachment A) 
h. Primary frequency response operating range for electric storage resources. 
i. Maximum Generating Capacity Requested (in MW); and 
j. A Scope of Work including any additional information that may be reasonably 

required. 

3. $10,000 study deposit amount as specified in Section 4.3 of Appendix DESC CS. 

4. This Informational Interconnection Study Request shall be submitted to the representative 
indicated below: 

[To be completed by Utility] 

5. Representative of Interconnection Customer to contact: 

[To be completed by Interconnection Customer] 

6. This Interconnection Request is submitted by: 

Name of Interconnection Customer:   

By (signature):   

Name (type or print):   

Title:   

Date: ________________________ 
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GENERATING FACILITY DATA FOR INFORMATIONAL INTERCONNECTION STUDY  

UNIT RATINGS 

kVA _______________ °F _______________ Voltage _______________ 
Power Factor _______________ 
Speed (RPM) _______________ Connection (e.g. Wye) ____________________________ 
Short Circuit Ratio ___________ Frequency, Hertz ___________ 
Stator Amperes at Rated kVA ______________________ Field Volts _____________ 
Max Turbine MW _________ °F _________ 

 
Primary frequency response operating range for electric storage resources. 

Minimum State of Charge:   
Maximum State of Charge:   

 
COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 

Inertia Constant, H = ________________kW sec/kVA Moment-of-Inertia, 
WR2 =_________________lb. ft.2 

 
REACTANCE DATA (PER UNIT-RATED KVA) DIRECT AXIS QUADRATURE AXIS 

Synchronous – saturated  Xdv  Xqv  

Synchronous – unsaturated Xdi  Xqi  

Transient – saturated  X’dv  X’qv  

Transient – unsaturated  X’di  X’qi  

Subtransient – saturated   X”dv  X”qv  

Subtransient – unsaturated X”di  X”qi  

Negative Sequence – saturated  X2v   

Negative Sequence – 
unsaturated  

X2i   

Zero Sequence – X0v   

saturated  X0i   

Zero Sequence – unsaturated  Xlm   

Leakage Reactance   
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Open Circuit T’do  T’qo  

Three-Phase Short Circuit 
Transient 

T’d3  T’q  

Line to Line Short Circuit 
Transient 

T’d1  
T”d  

 
T”q  

Short Circuit Subtransient T’d2   

Open Circuit Subtransient T”do  T”qo  

Line to Neutral Short Circuit 
Transient 

  

 

FIELD TIME CONSTANT DATA (SEC) 
ARMATURE TIME CONSTANT DATA (SEC) 

Three Phase Short Circuit Ta3__________ 
Line to Line Short Circuit Ta2__________ 
Line to Neutral Short Circuit Ta1__________ 

NOTE: If requested information is not applicable, indicate by marking “N/A.” 

MW CAPABILITY AND PLANT CONFIGURATION 
GENERATING FACILITY DATA ARMATURE WINDING RESISTANCE DATA (PER 

UNIT) 

Positive   R1__________ 
Negative R2__________   Zero R0__________ 

Rotor Short Time Thermal Capacity I22t = __________ 
Field Current at Rated kVA, Armature Voltage and PF =__________amps 
Field Current at Rated kVA and Armature Voltage, 0 PF =__________amps 
Three Phase Armature Winding Capacitance =__________microfarad 
Field Winding Resistance =__________ ohms __________°C 
Armature Winding Resistance (Per Phase) =__________ ohms __________°C 

CURVES 

Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves. 
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 
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GENERATOR STEP-UP TRANSFORMER DATA RATINGS 

Capacity Self-cooled/ 
 Maximum Nameplate 
_______________/________________kVA 

Voltage Ratio(Generator Side/System side/Tertiary) 
_______________/________________/________________kV 

Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 
_______________/________________/________________ 

Fixed Taps Available   

Present Tap Setting   

If more than one transformer stage is used to deliver the output from the proposed generator to 
the Transmission System, please provide the information above for each transformer or 
transformer type. 

IMPEDANCE 

Positive 
Z1 (on self-cooled kVA rating)  ________________%________________X/R 

Zero 
Z0 (on self-cooled kVA rating) ________________%________________X/R 

EXCITATION SYSTEM DATA 

Identify appropriate IEEE model block diagram of excitation system and power system stabilizer 
(PSS) for computer representation in power system stability simulations and the corresponding 
excitation system and PSS constants for use in the model. 

GOVERNOR SYSTEM DATA 

Identify appropriate IEEE model block diagram of governor system for computer representation 
in power system stability simulations and the corresponding governor system constants for use 
in the model. 

WIND GENERATORS 

Number of generators to be interconnected pursuant to this Interconnection Request: 
__________ 

Elevation: _______________ Single Phase __________ Three Phase __________ 

Inverter manufacturer, model name, number, and version: 
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List of adjustable setpoints for the protective equipment or software: 

Note: A completed General Electric Company Power Systems Load Flow (PSLF) data 
sheet or other compatible formats, such as IEEE and PTI power flow models, must be 
supplied with the Interconnection Request. If other data sheets are more appropriate to 
the proposed device, then they shall be provided and discussed at Scoping Meeting. 

INDUCTION GENERATORS 

(*) Field Volts: _______________ 
(*) Field Amperes: _______________ 
(*) Motoring Power (kW): _______________ 
(*) Neutral Grounding Resistor (If Applicable: _______________ 
(*) l22t or K (Heating Time Constant): _______________ 
(*) Rotor Resistance: _______________ 
(*) Stator Resistance: _______________ 
(*) Stator Reactance: _______________ 
(*) Rotor Reactance: _______________ 
(*) Magnetizing Reactance: _______________ 
(*) Short Circuit Reactance: _______________ 
(*) Exciting Current: _______________ 
(*) Temperature Rise: _______________ 
(*) Frame Size: _______________ 
(*) Design Letter: _______________ 
(*) Reactive Power Required In Vars (No Load): _______________ 
(*) Reactive Power Required In Vars (Full Load): _______________ 
(*) Total Rotating Inertia, H: _______________Per Unit on KVA Base 

Note: Please consult with Utility prior to submitting the Informational Interconnection Study 
Request to determine if the information designated by (*) is required. 
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INFORMATIONAL INTERCONNECTION STUDY AGREEMENT 

 

THIS AGREEMENT is made and entered into this ___ day of ___________, 20 ___ by and 
between ________________, a __________________ organized and existing under the laws of 
the State of _________________, (“Interconnection Customer,”) and ________________, a 
__________________ existing under the laws of the State of _________________, (“Utility”"). 
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is evaluating developing a Generating Facility or 
generating capacity addition to an existing Generating Facility proposing an interconnection with 
the Utility’s Transmission System; and 

WHEREAS, Interconnection Customer has submitted to Utility an Informational Interconnection 
Study Interconnection Request; and 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein the 
Parties agree as follows: 

1. When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in South Carolina Generator Interconnection Procedures authorized 
by the Commission. 

2. Interconnection Customer elects and Utility shall cause an Informational 
Interconnection Study consistent with Section 4.1 of this Appendix DESC CS to be performed. 

3. The scope of the Informational Interconnection Study shall be subject to the 
assumptions set forth in Attachment A to this Agreement. 

4. The Informational Interconnection Study shall be performed solely for informational 
purposes. 

5. The Informational Interconnection Study report shall provide an analysis based on 
the assumptions specified by Interconnection Customer in Attachment A to this Agreement, as 
Agreed to by the Utility. The Informational Interconnection Study shall identify Utility’s 
Interconnection Facilities and the System Upgrades, and the estimated cost thereof that may be 
required to interconnect the proposed Generating Facility based upon the assumptions specified 
by Interconnection Customer in Attachment A. 

6. Interconnection Customer shall provide a deposit of ten thousand dollars 
($10,000.00) for the performance of the Informational Interconnection Study. The Utility’s good 
faith estimate for the time of completion of the Informational Interconnection Study is [insert date]. 

7. Upon receipt of the Informational Interconnection Study, the Utility shall charge 
and Interconnection Customer shall pay the actual costs of the Informational Interconnection 
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Study. The Interconnection Customer must pay any Study costs that exceed the Interconnection 
Request Deposit without interest within 20 Business Days of receipt of the invoice. If the deposit 
exceeds the invoiced fees or the Interconnection Customer’s costs exceed the aggregate deposits 
received, the amount of funds equal to the difference will be settled in accordance with Section 
6.3 of the South Carolina Generator Interconnection Procedures. 

8. Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its provisions 
shall be governed by the laws of the State of South Carolina, without regard to its conflicts of law 
principles. This Agreement is subject to all Applicable Laws and Regulations. Each Party 
expressly reserves the right to seek changes in, appeal, or otherwise contest any laws, orders, or 
regulations of a Governmental Authority. 

9. Amendment 

The Parties may amend this Agreement by a written instrument duly executed by both 
Parties. 

10. No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 
character whatsoever in favor of any persons, corporations, associations, or entities other than 
the Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, 
their successors in interest and where permitted, their assigns. 

11. Waiver 

11.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of 
any obligation, right, or duty of, or imposed upon, such Party. 

11.2 Any waiver at any time by either Party of its rights with respect to this Agreement 
shall not be deemed a continuing waiver or a waiver with respect to any other 
failure to comply with any other obligation, right, or duty of this Agreement. 
Termination or default of this Agreement for any reason by Interconnection 
Customer shall not constitute a waiver of the Interconnection Customer’s legal 
rights to obtain an interconnection from the Utility. Any waiver of this Agreement 
shall, if requested, be provided in writing. 

12. Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is deemed 
an original but all constitute one and the same instrument. 

13. No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any partnership 
obligation or partnership liability upon either Party. Neither Party shall have any right, power or 

DRAFT



Appendix DESC CS to the SCGIP 
 

  
Informational Interconnection Study Agreement 15 

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 
agent or representative of, or to otherwise bind, the other Party. 

14. Severability 

If any provision or portion of this Agreement shall for any reason be held or adjudged to 
be invalid or illegal or unenforceable by any court of competent jurisdiction or other Governmental 
Authority, (1) such portion or provision shall be deemed separate and independent, (2) the Parties 
shall negotiate in good faith to restore insofar as practicable the benefits to each Party that were 
affected by such ruling, and (3) the remainder of this Agreement shall remain in full force and 
effect. 

15. Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 
however, that each Party shall require its subcontractors to comply with all applicable terms and 
conditions of this Agreement in providing such services and each Party shall remain primarily 
liable to the other Party for the performance of such subcontractor. 

15.1 The creation of any subcontract relationship shall not relieve the hiring Party of any 
of its obligations under this Agreement. The hiring Party shall be fully responsible 
to the other Party for the acts or omissions of any subcontractor the hiring Party 
hires as if no subcontract had been made; provided, however, that in no event shall 
the Utility be liable for the actions or inactions of the Interconnection Customer or 
its subcontractors with respect to obligations of the Interconnection Customer 
under this Agreement. Any applicable obligation imposed by this Agreement upon 
the hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

15.2 The obligations under this article will not be limited in any way by any limitation of 
subcontractor’s insurance. 

16. Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to modify 
this Agreement with respect to any rates, terms and conditions, charges, or classifications of 
service, and the Interconnection Customer shall have the right to make a unilateral filing with the 
Commission to modify this Agreement; provided that each Party shall have the right to protest 
any such filing by the other Party and to participate fully in any proceeding before the Commission 
in which such modifications may be considered. Nothing in this Agreement shall limit the rights of 
the Parties except to the extent that the Parties otherwise agree as provided herein. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

 

[Insert name of Utility] [Insert name of Interconnection Customer] 

Signed:   

Name (Printed):  

  

Title:   

Signed:   

Name (Printed):  

  

Title:   
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Attachment 4 

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this ___ day of ___________, 20 ___ by and 
between ________________, a __________________ organized and existing under the laws of 
the State of _________________, (“Interconnection Customer,”) and ________________, a 
__________________ existing under the laws of the State of _________________, (“Utility”). 
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is proposing to develop a Generating Facility or generating 
capacity addition to an existing Generating Facility consistent with the Interconnection Request 
submitted by Interconnection Customer dated __________ and received by the Utility on 
__________; and 

WHEREAS, Interconnection Customer desires to interconnect the Generating Facility with the 
Utility’s System and to deliver the full output of the Generating Facility to Utility subject to the 
terms of the South Carolina Generator Interconnection Procedures; and 

WHEREAS, the Interconnection Customer has requested the Utility to perform a Definitive 
Interconnection System Impact Study to assess the impact of interconnecting the Generating 
Facility to the Utility’s System, and of any Affected Systems; and 

WHEREAS, the Interconnection Customer commits to provide certain Readiness Milestones or 
financial security if readiness cannot be demonstrated through the Definitive Interconnection 
Study process as described in Section 5 of Appendix DESC CS of the South Carolina Generator 
Interconnection Procedures. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein the 
Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the South Carolina Generator Interconnection Procedures. 

2.0 Interconnection Customer elects and DESC shall cause to be performed a Definitive 
Interconnection System Impact Study consistent with Section 5 of Appendix DESC CS of 
the South Carolina Generator Interconnection Procedures. 

3.0 The scope of the Definitive Interconnection System Impact Study shall be subject to the 
assumptions set forth in Attachment A to this Agreement. 

4.0 The Definitive Interconnection System Impact Study shall be based upon the technical 
information provided by the Interconnection Customer in the Interconnection Request, 
subject to any modifications in accordance with Section 1.6 and 4.1 of the South Carolina 
Generator Interconnection Procedures. The Utility reserves the right to request additional 
technical information from the Interconnection Customer as may reasonably become 
necessary consistent with Good Utility Practice during the course of the Definitive 

DRAFT



Appendix DESC CS to the SCGIP 
 

SC Definitive Interconnection  
System Impact Study Agreement 2 

Interconnection System Impact Study. If the information requested by the Utility is not 
provided by the Interconnection Customer within a reasonable timeframe to be identified 
by the Utility in writing, the Utility shall provide the Interconnection Customer written notice 
providing an opportunity to cure such failure by the close of business on the tenth (10th) 
Business Day following the posted date of such notice, where failure to provide the 
information requested within this period shall result in the study being terminated and the 
Interconnection Request being deemed withdrawn. 

5.0 The final Definitive Interconnection System Impact Study report shall provide the following 
information, as appropriate: 

- identification of any circuit breaker short circuit capability limits exceeded 
as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations resulting 
from the interconnection; 

- identification of any instability or inadequately damped response to system 
disturbances resulting from the interconnection; and 

- description and non-binding, good faith estimated cost of facilities required 
to interconnect the Generating Facility to the Utility’s System and to 
address the identified short circuit, instability, and power flow issues. 

6.0 Interconnection Customer shall provide the deposit as specified in Section 2 of Appendix 
DESC CS of the South Carolina Generator Interconnection Procedures for the 
performance of the Definitive Interconnection System Impact Study. The Utility’s good faith 
estimate for the time of completion of the Definitive Interconnection System Impact Study 
(Phase 2) is [insert date]. 

Upon receipt of the Definition Interconnection System Impact Study results (Post Phase 3 
Results), or withdrawal of the Interconnection Request, the Utility shall charge and 
Interconnection Customer shall pay the actual costs of the Definitive Interconnection 
System Impact Study, and the Withdrawal Penalty, as applicable, allocated according to 
Section 5.3.3 and 5.7.3 of Appendix DESC CS of the South Carolina Generator 
Interconnection Procedures. 

Any difference between the study deposit and the actual cost of the study shall be paid by 
or refunded to Interconnection Customer, as appropriate, except as otherwise provided 
herein. As provided in Section 6.3.3 of the South Carolina Generator Interconnection 
Procedures, Interconnection Customer has twenty (20) Business Days of receipt of an 
invoice from DESC to pay any undisputed costs. If invoices are not paid within twenty (20) 
Business Days of receipt of an invoice, DESC may draw upon the security provided to 
settle all accounts, which shall include any offsets of amounts due and owing by DESC. 
After the final invoice is paid and all accounts are settled, DESC shall refund all remaining 
security. 

7.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its provisions 
shall be governed by the laws of the State of South Carolina, without regard to its conflicts 
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of law principles. This Agreement is subject to all Applicable Laws and Regulations. Each 
Party expressly reserves the right to seek changes in, appeal, or otherwise contest any 
laws, orders, or regulations of a Governmental Authority. 

8.0 Amendment 

The Parties may amend this Agreement by a written instrument duly executed by both 
Parties. 

9.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 
character whatsoever in favor of any persons, corporations, associations, or entities other 
than the Parties, and the obligations herein assumed are solely for the use and benefit of 
the Parties, their successors in interest and where permitted, their assigns. 

10.0 Waiver 

10.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of 
any obligation, right, or duty of, or imposed upon, such Party. 

10.2 Any waiver at any time by either Party of its rights with respect to this Agreement 
shall not be deemed a continuing waiver or a waiver with respect to any other 
failure to comply with any other obligation, right, or duty of this Agreement. 
Termination or default of this Agreement for any reason by Interconnection 
Customer shall not constitute a waiver of the Interconnection Customer’s legal 
rights to obtain an interconnection from the Utility. Any waiver of this Agreement 
shall, if requested, be provided in writing. 

11.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is deemed 
an original but all constitute one and the same instrument. 

12.0 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or partnership liability upon either Party. Neither Party shall have 
any right, power or authority to enter into any agreement or undertaking for, or act on 
behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other 
Party. 

13.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or adjudged to 
be invalid or illegal or unenforceable by any court of competent jurisdiction or other 
Governmental Authority, (1) such portion or provision shall be deemed separate and 
independent, (2) the Parties shall negotiate in good faith to restore insofar as practicable 
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the benefits to each Party that were affected by such ruling, and (3) the remainder of this 
Agreement shall remain in full force and effect. 

14.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this Agreement; 
provided, however, that each Party shall require its subcontractors to comply with all 
applicable terms and conditions of this Agreement in providing such services and each 
Party shall remain primarily liable to the other Party for the performance of such 
subcontractor. 

14.1 The creation of any subcontract relationship shall not relieve the hiring Party of any 
of its obligations under this Agreement. The hiring Party shall be fully responsible 
to the other Party for the acts or omissions of any subcontractor the hiring Party 
hires as if no subcontract had been made; provided, however, that in no event shall 
the Utility be liable for the actions or inactions of the Interconnection Customer or 
its subcontractors with respect to obligations of the Interconnection Customer 
under this Agreement. Any applicable obligation imposed by this Agreement upon 
the hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

14.2 The obligations under this article will not be limited in any way by any limitation of 
subcontractor’s insurance.  

15.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to modify 
this Agreement with respect to any rates, terms and conditions, charges, or classifications 
of service, and the Interconnection Customer shall have the right to make a unilateral filing 
with the Commission to modify this Agreement; provided that each Party shall have the 
right to protest any such filing by the other Party and to participate fully in any proceeding 
before the Commission in which such modifications may be considered. Nothing in this 
Agreement shall limit the rights of the Parties except to the extent that the Parties 
otherwise agree as provided herein. 

IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

[Insert name of Utility, if applicable]  

By:   

Title:   

Date:   

By:   

Title:   

Date:   
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[Insert name of Interconnection Customer]  

By:   

Title:   

Date:   
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ASSUMPTIONS USED IN CONDUCTING THE DISIS 

[Assumptions to be completed by Interconnection Customer and Utility] 
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	Dominion Energy South Carolinas, Inc.
	Appendix DESC CS to the SCGIP
	Section 1. Overview of Appendix DESC CS
	1.1 This Appendix allows transition of existing Interconnection Customers (Section 3 Transitional Cluster Study Process) with a valid queue position, allows prospective Interconnection Customers to informally receive existing DESC study information (S...
	1.2 This Appendix shall apply if the Interconnection Customer does not have a fully executed Interconnection Agreement for the Generating Facility as of its effective date. This Appendix shall not apply to Generating Facilities having a fully executed...
	1.3 Capitalized terms shall have the meanings specified in the SCGIP Attachment 1 Glossary of Terms, or in Attachment 1 of this Appendix.
	1.4 Cross references to Sections of this Appendix shall be identified by the applicable Section or Attachment. Cross references to Sections or attachments of the SCGIP shall be preceded by “SCGIP.”

	Section 2. Modified SCGIP Section 1.3 Interconnection Request Requirements
	2.1 Interconnection Customers requesting to proceed under the Definitive Interconnection Study Process shall meet all requirements of SCGIP Section 1.3. However, in lieu of the deposit required by SCGIP Section 1.3.1.2, the Interconnection Request dep...
	(1) $10,000 plus one dollar ($1.00) per kWac of capacity specified in the Interconnection Request Application Form for all Interconnection Requests 1 MW or less;
	(2) $20,000 plus one dollar ($1.00) per kWac of capacity specified in the Interconnection Request Application Form for all Interconnection Requests greater than 1 MW and less than 20 MW;
	(3) $35,000 plus one dollar ($1.00) per kWac for Interconnection Requests between 20 MW and 50 MW; or
	(4) $50,000 plus one dollar ($1.00) per kWac for all Interconnection Requests greater than 50 MW.
	The deposit is intended to cover DESC’s reasonably anticipated costs including overheads for conducting the DISIS and the Facilities Study. In addition, such deposit shall be applicable towards DESC’s cost of administering the generator interconnectio...
	2.2 An Interconnection Customer wishing to join the next DISIS Cluster shall submit its Interconnection Request to DESC no later than the close of the DISIS Request Window established in Section 5.3.1.
	2.3 DESC may request additional technical information from the Interconnection Customer as DESC may reasonably determine necessary consistent with Good Utility Practice to complete the DISIS. Where DESC determines that technical information provided i...

	Section 3. Transitional Study Process
	3.1 Optional Transitional Serial Process.
	a) The Interconnection Customer makes a supplemental deposit equal to the greater of:
	1) one hundred percent (100%) of the System Upgrade costs identified in the Interconnection Customer’s System Impact Study Report; or
	2) a minimum deposit based upon the Interconnection Customer’s Maximum Physical Export Capability Requested as identified in the Interconnection Request of:
	$100,000 for Interconnection Customers greater than 1 MW up to 5MW;
	$150,000 for Interconnection Customers greater than 5 MW up to 10 MW;
	$200,000 for Interconnection Customers greater than 10 MW up to 20 MW;
	$500,000 for Interconnection Customers greater than 20 MW up to 50 MW; or
	$800,000 for Interconnection Customers greater than 50 MW.
	The supplemental deposit shall be in the form of an irrevocable letter of credit upon which DESC may draw or a cash deposit. The supplemental deposit shall be held by DESC as pre-payment for the estimated cost of System Upgrades to be designed by DESC...
	b) The Interconnection Customer affirms site control consistent with SCGIP Section 1.5 to construct the entire Generating Facility and all required Interconnection Facilities to the Point of Interconnection to DESC’s System.
	c) The Interconnection Customer provides one of the following:
	i. A contract, binding upon the parties to the contract, for the sale of the Generating Facility’s energy where the term of the sale is not less than five (5) years; or
	ii. Reasonable evidence that the Generating Facility is included in DESC’s Resource Plan or has received a contract award in a Resource Solicitation Process.

	3.1.1 For each Interconnection Customer that achieves the Transitional Serial readiness requirements described in Section 3.1, DESC shall make reasonable efforts complete the Facilities Study pursuant to the process established in SCGIP Section 4.4 wi...
	3.1.2 If an Interconnection Customer that has entered the Transitional Serial Study process withdraws the Interconnection Request or otherwise does not reach Commercial Operation, the supplemental deposit amount shall be forfeited to DESC, with amount...
	Notwithstanding the foregoing, an Interconnection Customer may withdraw without being subject to a Withdrawal Penalty and be fully refunded pre-payment amounts for System Upgrades where:
	(1) the Interconnection Customer’s System Upgrades and Interconnection Facilities identified in the Facilities Study Report exceed the Interconnection Customer’s Section 3.1.a).2) minimum deposit amount; and
	(2) the Interconnection Customer’s System Upgrades and Interconnection Facilities costs identified in the Facilities Study Report increase by more than one hundred percent (100%) compared to the costs identified in the Interconnection Customer’s Syste...
	(3) the Interconnection Customer provides written notice of withdrawal to DESC within ten (10) Business Days of receipt of the Facilities Study Report.
	3.1.3 If the Interconnection Customer proceeds to execute an Interconnection Agreement, the supplemental deposit shall be applied towards future construction costs required to complete the interconnection under the Interconnection Agreement and shall ...

	3.2 Transitional Cluster Study Process.
	3.2.1 A Transitional Cluster Study general informational meeting open to all eligible Interconnection Customers shall be held within thirty (30) Calendar Days of either the effective date of this Appendix or the effective date of FERC-jurisdictional c...
	a) Execute a Transitional Cluster System Impact Study Agreement (Attachment 2);
	b) Make a supplemental Interconnection Request study deposit, if necessary, to increase the Interconnection Customer’s total study deposit to equal the amount required under Section 2.1;
	c) Confirm site control consistent with SCGIP Section 1.5; and
	d) Provides one of the following:
	i. A contract, binding upon the parties to the contract, or reasonable evidence that the Interconnection Customer has established a legally enforceable obligation binding upon the Interconnection Customer (or has filed a Complaint with the Commission ...
	ii. Reasonable evidence that the Generating Facility is included in DESC’s Resource Plan or has received a contract award in a Resource Solicitation Process; or
	iii. Reasonable evidence that the Interconnection Customer’s Interconnection Request was accepted by DESC and its Queue Position was initially established at least 365 days prior to DESC’s initiation of the Transitional Cluster Study pursuant to Secti...


	3.2.2 If one or more valid requests are received into the Transitional Cluster Study, DESC shall undertake an expedited thirty (30) Calendar Day customer engagement process as provided for in Section 5.3.1 and shall then initiate a Phase 1 study under...
	3.2.3 Within thirty (30) Calendar Days of DESC’s publication of the Transitional Cluster Study Phase 1 Report, each Interconnection Customer electing to proceed with Phase 2 of the Transitional Cluster Study shall submit a supplemental deposit based u...
	$100,000 for Interconnection Customers greater than 1 MW up to 5MW;
	$150,000 for Interconnection Customers greater than 5 MW up to 10 MW;
	$200,000 for Interconnection Customers greater than 10 MW up to 20 MW;
	$500,000 for Interconnection Customers greater than 20 MW up to 50 MW; or
	$800,000 for Interconnection Customers greater than 50 MW.
	3.2.4 Once the Transitional Cluster Study Phase 2 commences, DESC shall complete an updated power flow/voltage analysis (if necessary), stability analysis and short circuit analysis for the Interconnection Customers remaining in the Transitional Clust...
	3.2.5 Within thirty (30) Calendar Days of DESC’s publication of the Transitional Cluster Study Phase 2 Report, each Interconnection Customer within the Transitional Cluster Study wishing to continue shall:
	a) Submit a non-refundable deposit equal to one hundred percent (100%) of the System Upgrade costs identified in the Transitional Cluster Study Phase 2 Report, that would be borne by the Interconnection Customer under a future Interconnection Agreemen...
	b) Demonstrate definitive readiness by providing:
	i. a contract, binding upon the parties to the contract, for sale of the Generating Facility’s energy to DESC, where the term of the sale is not less than five (5) years; or
	ii. providing reasonable evidence that the Generating Facility is included in DESC’s Resource Plan and, if required, has filed an application for a Certificate of Public Convenience and Necessity from the Commission or has received a contract award in...

	c) Execute a Facilities Study Agreement to proceed with Facilities Study under SCGIP Section 4.4.

	3.2.6 DESC shall use reasonable efforts to complete the Facilities Study for all Interconnection Customers in the Transitional Cluster Study pursuant to SCGIP Section 4.4 within the timeframe prescribed in Section 5.4.1. Within ten (10) Business Days ...


	Section 4. Informational Interconnection Study Process for Transmission System Interconnections
	4.1 Interconnection Customers evaluating different options (such as different sizes, sites or voltages) are encouraged but not required to use the Informational Interconnection Study process before entering the Definitive Interconnection Study Process...
	4.2 The prospective Interconnection Customer shall use the request form in Attachment 3 and shall describe the assumptions that the Interconnection Customer wants DESC to study within the scope described in Section 4.4. Within ten (10) Business Days a...
	4.3 Interconnection Customer shall execute and return the Informational Interconnection Study Agreement to DESC within ten (10) Business Days of receipt of an agreed upon scope of work and shall deliver the Informational Interconnection Study agreemen...
	4.4 Scope of Informational Interconnection Study.
	4.4.1 The intent of the Informational Interconnection Study is to aid a prospective Interconnection Customer in its business decisions related to interconnection of a Generating Facility prior to entering the SCGIP Section 4 Study Process. The Informa...

	4.5 Informational Interconnection Study Procedure.
	4.5.1 DESC shall use reasonable efforts to complete the Informational Interconnection Study within a mutually agreed upon time period specified in the Informational Interconnection Study Agreement. If DESC is unable to complete the Informational Inter...


	Section 5. Overview of Definitive Interconnection Study Process
	5.1 Applicability.
	5.2 Verification Period and Scoping Meeting for DISIS.
	5.3 Definitive Interconnection System Impact Cluster Study.
	5.3.1 Initiation of a DISIS.
	5.3.2 Initiation of a Resource Solicitation Cluster.
	5.3.3 Allocation of Study Costs for DISIS Cluster.
	5.3.4 Allocation of Interconnection Facilities and Upgrade Costs Within DISIS Cluster.
	a) Interconnection Station Upgrades, including all switching stations, shall be allocated based on the number of Generating Facilities interconnecting at an individual station on a per capita basis (i.e. on a per Interconnection Request basis). If mul...
	b) All Network Upgrades other than those identified in Subsection 5.3.4.a shall be allocated based on the proportional impact of each individual Generating Facility on such Network Upgrades. The proportional impact of such Network Upgrades shall be ca...
	c) Costs of Distribution Upgrades shall be allocated or assigned to each Interconnection Customer based upon the proportional impact of each individual Generating Facility  based upon the need for the Distribution Upgrade. Distribution line work (e.g....
	d) Costs of Interconnection Facilities are directly assigned to the Interconnection Customer(s) using such facilities.

	5.3.5 Execution of Definitive Interconnection System Impact Study Agreement.
	5.3.6 Scope of Definitive Interconnection System Impact Study (DISIS).
	5.3.7 DISIS Procedures.
	5.3.7.1 The DISIS Cluster shall consist of all eligible Interconnection Requests that have satisfied M1 (or provided financial security in lieu of M1), have executed a DISIS Agreement, and have provided all required information before the close of the...
	5.3.7.2 Within twenty (20) Calendar Days of the Phase 1 Report Meeting, all Interconnection Customers electing to proceed to Phase 2 are required to satisfy the requirements of Readiness Milestone 2 (M2). Interconnection Customers that do not provide ...
	5.3.7.3 Interconnection Customers who satisfy the M2 Readiness Milestone or provide the required security to DESC shall continue to Phase 2 of the DISIS. Phase 2 consists of an updated power flow/voltage analysis (if necessary), stability analysis and...
	5.3.7.4 Within twenty (20) Calendar Days of the Phase 2 Report Meeting, each Interconnection Customer shall notify DESC in writing whether it intends to proceed to the SCGIP Section 4.4 Facilities Study, where failure to provide the required notice sh...
	i. If no Interconnection Customers withdraw, the Definitive Interconnection Study Process shall advance to the SCGIP Section 4.4 Facilities Study stage. DESC shall notify the Interconnection Customers in writing that Phase 3 is not required and simult...
	ii. If one or more Interconnection Customer(s) withdraws, DESC shall determine if a full System Impact re-study is necessary. If DESC determines that a re-study is not necessary and Phase 3 is not required, DESC shall provide an updated Phase 2 Report...
	iii. If one or more Interconnection Customers withdraws from the Cluster and DESC determines that a full System Impact re-study is necessary, DESC will continue with such study under Phase 3 (5.3.7.5) until DESC determines that no further re-studies a...

	5.3.7.5 If required by DESC under Section 5.3.7.4, Interconnection Customers shall continue with Phase 3 of the DISIS. Phase 3 may consist of updated power flow/voltage analysis, stability analysis, and/or short circuit analysis if necessary for the I...
	5.3.7.6 Upon receiving an Facility Study Agreement, each Interconnection Customer within the Cluster that has completed the DISIS process is required to (i) return an executed Facilities Study Agreement in the form of SCGIP Attachment 9 (executed and ...
	5.3.7.7 At the request of an Interconnection Customer or at any time DESC determines that it will not meet the indicated timeframe for completing the DISIS, DESC shall notify Interconnection Customer(s) in writing as to the schedule status of the DISI...

	5.3.8 Post-DISIS Report Meeting.
	5.3.9 Re-Study.
	5.3.10 Readiness Milestones.
	5.3.10.1 Readiness Milestone 1 (M1).
	a) Executed term sheet (or comparable evidence of a legally enforceable obligation) related to a contract, binding upon the parties to the contract, for sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) yea...
	b) Reasonable evidence the project has been selected by DESC in a Resource Plan or is offering to sell its output through a Resource Solicitation Process.

	5.3.10.2 Readiness Milestone 2 (M2).
	a) Executed term sheet (or comparable evidence of a legally enforceable obligation) related to a contract, binding upon the parties to the contract, for sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) yea...
	b) Reasonable evidence that the project has been selected by DESC in a Resource Plan or is offering to sell its output through Resource Solicitation Process.

	5.3.10.3 Readiness Milestone 3 (M3).
	a) Executed contract, binding upon the parties to the contract, for the sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) years, or where the Interconnection Customer has initiated dispute resolution regard...
	b) Reasonable evidence that the project has been selected by DESC in a Resource Plan and, if required, has filed an application for a Certificate of Public Convenience and Necessity from the Commission or has received a contract award in a Resource So...
	c) Reasonable evidence that the Interconnection Customer’s Generating Facility has been included in a submitted application meeting all eligibility requirements to participate in a voluntary renewable energy program approved by the Commission pursuant...

	5.3.10.4 Readiness Milestone 4 (M4).
	a) Executed contract, binding upon the parties to the contract, for the sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) years; or
	b) Reasonable evidence that the project has been selected by DESC in a Resource Plan and, if required, has received a Certificate of Public Convenience and Necessity from the Commission or has received a contract award in a Resource Solicitation Process.
	a) one hundred percent (100%) of the System Upgrade costs identified in the Facilities Study Report that would be borne by the Interconnection Customer under a future Interconnection Agreement; or
	b) a minimum deposit based upon the Interconnection Customer’s Maximum Physical Export Capability Requested as identified in the Interconnection Request of:


	5.3.11 Definitive Interconnection Study Process Security Requirements.

	5.4 Facilities Study Timeline.
	5.4.1 Where DESC administers a Definitive Interconnection Study Process and is completing Facilities Study for all Interconnection Customers within a Cluster or Resource Solicitation Cluster, DESC shall use reasonable efforts to complete the Facilitie...

	5.5 Interconnection Agreement and Scheduling.
	5.5.1 All Interconnection Customers must also satisfy the requirements of Readiness Milestone 4 (M4) within ten (10) Business Days of receipt of the Facilities Study Report. Interconnection Customers that do not provide M4 (or provide security in lieu...

	5.6 Processing Interconnection Request During Pending Dispute.
	5.6.1 Where an Interconnection Customer initiates a dispute pursuant to SCGIP Section 6.2 after entering the Definitive Interconnection Study Process, the disputing Interconnection Customer shall have the option to either withdraw from the Cluster and...

	5.7 Withdrawal of An Interconnection Request.
	5.7.1 As described in SCGIP 6.3.1, an Interconnection Customer may withdraw an Interconnection Request at any time prior to executing an Interconnection Agreement by providing DESC with a written request for withdrawal, and, as described in SCGIP 6.3....
	5.7.2 Where an Interconnection Customer requests withdrawal during the Definitive Interconnection Study Process, DESC shall follow the process established in SCGIP 6.3.3. and shall (i) impose the Withdrawal Penalty described in Section 5.7.3, and (ii)...
	5.7.3 Withdrawal Penalty.
	5.7.3.1 Calculation of the Withdrawal Penalty for Ready Projects.
	1. If the Interconnection Customer withdraws after M1, but before M2, the Withdrawal Penalty shall be equal to the Interconnection Customer’s actual allocated cost of the Definitive Interconnection Study Process.
	2. If the Interconnection Customer withdraws after M2, but before M4, the Withdrawal Penalty shall be the higher of the study deposit or one (1) times the Interconnection Customer’s actual allocated cost of the Definitive Interconnection Study Process.
	3. If the Interconnection Customer withdraws after proceeding to Section 5 and providing M4, the Withdrawal Penalty shall be the higher of the non-refundable pre-payment for the estimated System Upgrades allocated to the Interconnection Customer in th...
	4. If the M4 prepayment amount provided by the Interconnection Customer exceeded the cap, DESC shall not be obligated to proceed with constructing the Upgrades assigned to the withdrawing Interconnection Customer and shall refund the prepayment amount...

	5.7.3.2 Calculation of the Withdrawal Penalty for Non-Ready Projects.
	1. If the Interconnection Customer withdraws in Phase 1 (after M1, but before M2), the Withdrawal Penalty shall be the higher of the study deposit or two (2) times the Interconnection Customer’s actual allocated cost of the Definitive Interconnection ...
	2. If the Interconnection Customer withdraws in Phase 2 (after M2, but before M3), the Withdrawal Penalty shall be the higher of the study deposit or two (2) times the Interconnection Customer’s actual allocated cost of the Definitive Interconnection ...
	3. If the Interconnection Customer withdraws after proceeding to the Section 4.4 Facilities Study (after M3, but before M4), the Withdrawal Penalty shall be the higher of the study deposit or three (3) times the Interconnection Customer’s actual alloc...
	4. If the Interconnection Customer withdraws after proceeding to Section 5 and providing M4, the Withdrawal Penalty shall be the higher of the non-refundable pre-payment for the estimated System Upgrades allocated to the Interconnection Customer in th...

	5.7.3.3 Calculation of the Withdrawal Penalty for Projects with Executed Interconnection Agreements.

	5.7.4 Distribution of Withdrawal Penalty.


	1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the meanings indicated in the South Carolina Generator Interconnection Procedures and Appendix DESC CS.
	2.0 Interconnection Customer elects and the Utility shall cause to be performed a Transitional System Impact Cluster Study as described in Section 3.2 of Appendix DESC CS. By execution of this Agreement, Interconnection Customer and Utility agree to r...
	3.0 The Transitional Cluster Study shall be based upon the technical information provided by the Interconnection Customer in the Interconnection Request. The Utility reserves the right to request additional technical information from Interconnection C...
	4.0 The Transitional Cluster Study report shall provide the following information:
	5.0 Interconnection Customer has met all requirements described in Section 3.1.2 of Appendix DESC CS within the timeframe prescribed by Section 3 to enter into the Transitional Cluster Study.
	6.0 In addition to meeting all requirements of Section 3.2 of Appendix DESC CS to enter and proceed through the Transitional Cluster Study, Interconnection Customer shall have previously provided a deposit for the performance of Interconnection Studie...
	7.0 Governing Law, Regulatory Authority, and Rules
	8.0 Amendment
	9.0 No Third-Party Beneficiaries
	10.0 Waiver
	10.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict performance of any provision of this Agreement will not be considered a waiver of any obligation, right, or duty of, or imposed upon, such Party.
	10.2 Any waiver at any time by either Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a waiver with respect to any other failure to comply with any other obligation, right, or duty of this Agreement. Termi...

	11.0 Multiple Counterparts
	12.0 No Partnership
	13.0 Severability
	14.0 Subcontractors
	14.1 The creation of any subcontract relationship shall not relieve the hiring Party of any of its obligations under this Agreement. The hiring Party shall be fully responsible to the other Party for the acts or omissions of any subcontractor the hiri...
	14.2 The obligations under this article will not be limited in any way by any limitation of subcontractor’s insurance.

	15.0 Reservation of Rights
	1. The undersigned Interconnection Customer submits this request to evaluate the interconnection of its Generating Facility with Utility’s Transmission System.
	2. Interconnection Customer provides the following information:
	a. Address or location of the proposed new Generating Facility site (to the extent known) or, in the case of an existing Generating Facility, the name and specific location (GIS coordinates) of the existing Generating Facility;
	b. Maximum summer at _____ degrees C and winter at _____ degrees C megawatt electrical output of the proposed new Generating Facility or the amount of megawatt increase in the generating capacity of an existing Generating Facility;
	c. General description of the equipment configuration;
	d. Proposed Commercial Operation Date to be studied (Day, Month, and Year);
	e. Name, address, telephone number, and e-mail address of Interconnection Customer's contact person;
	f. Approximate location of the proposed Point of Interconnection;
	g. Interconnection Customer Data (set forth in Attachment A)
	h. Primary frequency response operating range for electric storage resources.
	i. Maximum Generating Capacity Requested (in MW); and
	j. A Scope of Work including any additional information that may be reasonably required.

	3. $10,000 study deposit amount as specified in Section 4.3 of Appendix DESC CS.
	4. This Informational Interconnection Study Request shall be submitted to the representative indicated below:
	5. Representative of Interconnection Customer to contact:
	6. This Interconnection Request is submitted by:
	1. When used in this Agreement, with initial capitalization, the terms specified shall have the meanings indicated in South Carolina Generator Interconnection Procedures authorized by the Commission.
	2. Interconnection Customer elects and Utility shall cause an Informational Interconnection Study consistent with Section 4.1 of this Appendix DESC CS to be performed.
	3. The scope of the Informational Interconnection Study shall be subject to the assumptions set forth in Attachment A to this Agreement.
	4. The Informational Interconnection Study shall be performed solely for informational purposes.
	5. The Informational Interconnection Study report shall provide an analysis based on the assumptions specified by Interconnection Customer in Attachment A to this Agreement, as Agreed to by the Utility. The Informational Interconnection Study shall id...
	6. Interconnection Customer shall provide a deposit of ten thousand dollars ($10,000.00) for the performance of the Informational Interconnection Study. The Utility’s good faith estimate for the time of completion of the Informational Interconnection ...
	7. Upon receipt of the Informational Interconnection Study, the Utility shall charge and Interconnection Customer shall pay the actual costs of the Informational Interconnection Study. The Interconnection Customer must pay any Study costs that exceed ...
	8. Governing Law, Regulatory Authority, and Rules
	9. Amendment
	10. No Third-Party Beneficiaries
	11. Waiver
	11.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict performance of any provision of this Agreement will not be considered a waiver of any obligation, right, or duty of, or imposed upon, such Party.
	11.2 Any waiver at any time by either Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a waiver with respect to any other failure to comply with any other obligation, right, or duty of this Agreement. Termi...

	12. Multiple Counterparts
	13. No Partnership
	14. Severability
	15. Subcontractors
	15.1 The creation of any subcontract relationship shall not relieve the hiring Party of any of its obligations under this Agreement. The hiring Party shall be fully responsible to the other Party for the acts or omissions of any subcontractor the hiri...
	15.2 The obligations under this article will not be limited in any way by any limitation of subcontractor’s insurance.

	16. Reservation of Rights
	1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the meanings indicated in the South Carolina Generator Interconnection Procedures.
	2.0 Interconnection Customer elects and DESC shall cause to be performed a Definitive Interconnection System Impact Study consistent with Section 5 of Appendix DESC CS of the South Carolina Generator Interconnection Procedures.
	3.0 The scope of the Definitive Interconnection System Impact Study shall be subject to the assumptions set forth in Attachment A to this Agreement.
	4.0 The Definitive Interconnection System Impact Study shall be based upon the technical information provided by the Interconnection Customer in the Interconnection Request, subject to any modifications in accordance with Section 1.6 and 4.1 of the So...
	5.0 The final Definitive Interconnection System Impact Study report shall provide the following information, as appropriate:
	6.0 Interconnection Customer shall provide the deposit as specified in Section 2 of Appendix DESC CS of the South Carolina Generator Interconnection Procedures for the performance of the Definitive Interconnection System Impact Study. The Utility’s go...
	7.0 Governing Law, Regulatory Authority, and Rules
	8.0 Amendment
	9.0 No Third-Party Beneficiaries
	10.0 Waiver
	10.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict performance of any provision of this Agreement will not be considered a waiver of any obligation, right, or duty of, or imposed upon, such Party.
	10.2 Any waiver at any time by either Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a waiver with respect to any other failure to comply with any other obligation, right, or duty of this Agreement. Termi...

	11.0 Multiple Counterparts
	12.0 No Partnership
	13.0 Severability
	14.0 Subcontractors
	14.1 The creation of any subcontract relationship shall not relieve the hiring Party of any of its obligations under this Agreement. The hiring Party shall be fully responsible to the other Party for the acts or omissions of any subcontractor the hiri...
	14.2 The obligations under this article will not be limited in any way by any limitation of subcontractor’s insurance.

	15.0 Reservation of Rights



